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Né zbatim té neneve 16, 46 dhe nenit 56 té ligjit nr. 102/2015 “Pér sektorin e gazit natyror” dhe

Pérmbledhje

vendimin e Bordit t¢ ERE nr. 18/2018 “Rregullore pér procedurat e paragitjes dhe miratimit té
planit té investimeve nga Operatorét e Transmetimit dhe Shpérndarjes sé Gazit Natyror ”, éshté
hartuar Plani i Investimevce 10-vjecar pér periudhén 2023-2032, i cili jep informacion mbi
gjendjen ekzistuese té rrjetit té gazit natyror, Master Planin e Gazit Natyror pér Shqipériné dhe
Identifikimin e Projekteve Prioritare né Fushén e Gazit Natyror té cilat parashikohen té realizohen,
pérfshiré studimin e fizibilitetit pér projektet prioritare, i cili pérbén dhe objektivin kryesor té kétij

dokumenti.

Plani i Investimeve ndér té tjera pérmban té dhéna analitike pér investimet, pércaktimin e afateve
kohore pér implementimin e detajuar té planit te investimeve, shogéruar nga studim fizibiliteti,
studim pér impaktin né mjedis, té drejtat pronésore dhe té shfrytézimit pér té gjitha projektet e
investimeve, analizén e kosto pérfitimit, sigurimin e efektivitetit té kostove té projektit dhe kostove
té argumentuarara. Gjithashtu, ky plan siguron relacione argumentuese né lidhje me metodologjité
e ndjekura pér parashikimin e kérkesés dhe ngarkesés maksimale sipas kushtit n-1 duke i paraqitur
ato né ményré tabelare dhe grafike, qé kané diktuar ndértimin apo rehabilitimin e rrjetit té
transmetimit, té shpérndarjes, té pikave té lidhjes me rrjetin dhe pajisjeve rregulluese té presionit

té gazit natyror.

Me mbéshtetjen e konsulentit ndérkombétar A.T KEARNEY, né pérputhje me aktet ligjore dhe
rregullatore né fuqi, ALBGAZ sé fundmi ka marré né dorézim dokumentin "Strategjia dhe Plani
i Biznensit té kompanisé, Plani 10-vjecar i Investimeve, studim pér mundésiné e zhvillimit dhe
pérhapjes sé pérdorimit té gazit natyror té [éngshém, zhvillimi i ngritjes sé kapaciteteve né té gjithé
sektorét”. Ky dokument siguron gé strategjia e propozuar té pérkthehet né projekte specifike pér
objektivat e vendosura, té realizuara nga njé analizé e kostos/pérfitimit. Secili projekt do té
buxhetohet, duke i dhéné prioritet zbatimit té hapave té nevojshém pér té arritur objektivat e
propozuara. Plani i Biznesit ka pérfshiré njé zbérthim hierarkik té objektivave (d.m.th. strategjiké,
té mesém dhe themeloré) né ményré gé té lidhé planifikimin strategjik me aktivitetet e pérditshme
té biznesit dhe té sigurojé mjete té sigurta dhe té optimizuara pér arritjen e kétyre objektivave.
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Plani i Investimeve (Pl) t¢é ALBGAZ, si pjesé pérbérése e strategjisé dhe planit té biznesit té
shogérisé 2023 - 2032, do té shérbejé si bazé pér zhvillimin e ardhshém té transmetimit dhe
shpérndarjes sé gazit né Shqipéri. Si rezultat, né pérgjegjésiné e konsulentit jané integruar politikat
pérkatése té geverisé, masterplanin e sektorit té gazit dhe objektivat e shogérisé ALBGAZ.
Gjithashtu, Plani i Investimeve éshté né pérputhje me rregulloren shqiptare té mjedisit dhe
energjisé dhe ¢do politikeé tjetér té lidhur, duke vepruar gjithashtu né pérputhje me direktivat e KE.
PI nis duke kuptuar garté dhe duke kryer njé analizé té detajuar té sektorit té gazit né Shqipéri,
vecanérisht né tre fusha: (i) vlerésimi i aspekteve historike, afatmesme dhe afatgjaté té kérkesés
dhe ofertés, (ii) analiza e kérkesave rregullatore ekzistuese dhe té ardhshme, (iii) pércaktimi dhe

pérshkrimi i garté i roleve dhe pérgjegjésive té aktoréve kryesoré.

Konsorciumi KOWI-IPF né mbéshtetje té obajektivit strategjik té€ Shqipérisé né lidhje me siguriné
energjitike dhe diversifikimin e burimeve té furnizimit me energji, si dhe né kuadér té
tejkalimit me sukses té sfidave gé has sektori i gazit né Shqipéri, duke mbéshtetur e zhvillimin e
infrastrukturés né kété sektor, népérmjet mekanizmit IPF7 dhe me PRJ-ALB-ENE-020 (WB20-
ALB-ENE-04), Banka Europiane pér Rindértim dhe Zhvillim (BERZH) ka mbéshtetur zhvillimin
e projektit té detajuar pér ndértimin e gazésjellésit PIPO1 i cili lidh pikén e daljes sé TAP né Fier
me termocentralin e VIorés. GMP arriti né pérfundimin se gazsjellési gé lidh TAP me TEC Vloré

éshté investimi i paré prioritar né kuadér té projekti pér gazifikimin e Shqipérisé.

Kéto dokumenta pérbéjné bazén e referimit pér zhvillimin e shogérise¢ ALBGAZ si dhe paragitjen

e Planit té Investimeve pér miratim prané autoriteteve pérgjegjése.
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Shogéria ALBGAZ

ALBGAZ éshté krijuar né mbéshtetje t& vendimit nr. 848, daté 07.12.2016, “Pér krijimin e
shogérisé Albgaz sh.a”. ALBGAZ éshté operatori i kombinuar i gazit natyror, pérgjegjés pér
transmetimin dhe shpérndarjen e gazit natyror. Aksionari i vetem i Shogéris¢ ALBGAZ éshté
Ministria e Infrastrukturés dhe Energjisé (MIE). Aktiviteti i shogérisé mbéshtetet né ligji nr.
102/2015 “Pér Sektorin e Gazit Natyror” dhe ka pér géllim kryesor ndértimin e infrastrukturés sé
transmetimit dhe shpérndrjes sé gazit me géllim krijimin e mundésive pér pérdorimin e gazit nga
indusrtité e ndryshme né vend si dhe konsumatoréve fundor. Ky aktivitet ushtrohet pérmes licencés

sé léshuar nga Enti Rregullator i Energjisé né aktivitetin e transmetimit dhe shpérndarjes sé gazit.

Enti Rregullator i Energjisé (ERE) miratoi fillimisht metodologjiné e tarifave si kriteri kryesor
pér procesin e certifikimit, duke vijuar mé pas me certifikimin pérfundimtar t¢ ALBGAZ pér té
gené pjesé e zhvillimit té infrastrukturés sé gazit né Shqipéri.

Aktualisht, ALBGAZ ndjek angazhimet pér zbatimin e politikave té zhvillimit té infrastrukturés
sé gazit natyror si dhe masave té marra nga Késhilli i Ministrave pér financimin e projekteve né
infrastrukturén e gazit né Shqipéri. Gjithashtu, ALBGAZ vijon ndjekjen e disa projekteve
strategjike prioritare si mé poshté, me géllim pérmbushjen e objektivave strategjiké pér té cilén
shogéria éshté licensuar né aktivitetin e saj si operator i kombinuar i gazit dhe né pérputhje me

dispozitat e Ligjit 102/2015 “Pér sektorin e gazit natyror”.

Né vijim, ALBGAZ, me géllim identifikimin e projekteve té targetuar pér tu realizuar si dhe né
zbatim té politikave té sigurisé sé furnizimit, ka ndjekur parashikimet e vendimit nr. 87, daté
14.2.2018 té Késhillit té Ministrave, “Pér Miratimin e Planit t& Zhvillimit té Sektorit t€¢ Gazit
Natyror né Shqipéri (Master Planit té Gazit Natyror pér Shqipériné) dhe Identifikimin e Projekteve
Prioritare né Fushén e Gazit Natyror” si dhe studime té cilat jané realizuar né kuadér té Fondit té
Investimeve té Ballkanit Peréndimor (WBIF) dhe analizave té detajuara nga eksperti ndérkombétar
A. T. Kearney GmbH ("Strategjia dhe Plani i Biznensit té kompanisé 2021 - 2025, Plani 10-vjecar
i Investimeve, studim pér mundésiné e zhvillimit dhe pérhapjes sé pérdorimit té gazit natyror té

Iéngshém, zhvillimi i ngritjes sé kapaciteteve né té gjithé sektorét™).
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Veprimtaria e gazit 8shté e pérgendruar né pjesén jugore té vendit dhe furnizon rafinerité e naftés

Gjendja ekzistuese e rrjetit.

me véllime modeste té gazit vendas. Gazi nxirret nga fushat e Divjakés dhe Frakullés, dhe si gaz
shogérues né puset e naftés né aférsi té Ballshit. Rrjeti ekzistues i gazit ka njé gjatési prej 498 km
dhe lidh té gjitha vendburimet e dikurshme té gazit. Aktualisht, ALBGAZ administron tubacionet
magjistrale té transmetimit té gazit té ndértuar para 40 apo 50 vitesh, ku pér shkak té korrozionit

dhe amortizimit, sasité e transmetimit jané minimale.

Fushat e gazit tashmé kané infrastrukturé tubacioni gé shtrihet nga Elbasani né Delviné. Rrjeti
aktual (i amortizuar) lidh té gjitha fushat e gazit operative mé paré (Povelca, Divjaka, Frakulla,
Panaja dhe Delvina) me konsumatorét e vendosur né Fier, Vloré, Elbasan, Lushnje dhe Ballsh. Me
pérjashtim té tubacionit té rinovuar nga fusha e gazit Delvina deri né rafineriné né Ballsh,
infrastruktura e gazit éshté jo funksionale dhe né shumé raste nuk ekziston, pér shkak té
ndérhyrjeve jo té ligjshme qé jané béré, cka do té kérkonte né rastin mé t& miré rehabilitim para se
té vihej né puné, por mé e besueshme dhe leverdishme do té ishte zévendésimi plotésisht, té paktén

pér pjesén e linjave gé jané jashté funksionit.

Gjaté procedurés sé evidentimin té gjendjes faktike dhe kapaciteteve operuese té linjave, té
realizuar pérgjaté vitit 2021, éshté kryer evidentimi faktik né terren i linjave dhe stacioneve si:
Linja Ballsh-Drenové, Linja Fier-Frakull, Linja Ballsh-Delving, Linja Fier-Divjaké, Linja Fier-
Ballsh, Linja Fier-Povelgé, Stacioni Ballsh, Stacioni Drenové, dhe Stacioni Fier. Kjo infrastrukture
ekzistuese e sistemit té transmetimit te gazit éshté pjesérisht e amortizuar dhe rrjedhimisht
nevojitet njé sistem térésisht i ri i transmetimit dhe i shpérndarjes sé gazit, i cili pritet té realizohet

né kuadér té investimeve strategjiké me réndési kombétare.

Gazsjellési Trans-Adriatik (TAP), i cili do té transportojé gaz natyror nga fusha Shah Deniz Il né
Azerbajxhan, pérmes Greqisé dhe Shqipérisé né Italiné e Jugut, konsiderohet si gur themeli i
gazifikimit t& Shqipérisé dhe pika kryesore e saj e lidhjes me infrastrukturén ndérkombétare té

gazit.

Meé poshté paragiten hartat topografike té linjave ekzistuese:
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Gaz Master Plani dhe projektet prioritare.

Asistenca Teknike pér GMP u financua nga Kuadri i Investimeve té Ballkanit Peréndimor gé éshté
njé iniciativé e pérbashkét e Komunitetit Evropian, Institucioneve Financiare Ndérkombétare,
dhuruesve dypalésh dhe geverive té Ballkanit Peréndimor, té cilat mbéshtesin zhvillimet socio-
ekonomike dhe procesin e anétarésimit té vendeve té Ballkanit Peréndimor né Bashkimin Evropian
népérmjet sigurimit té& fondeve dhe asistencés teknike pér investime strategjike vecanérisht né

infrastrukturé, né eficensén e energjisé dhe zhvillimin e sektorit privat.

GMP pér Shqipériné dhe projektet prioritare jané pérgatitur nga Konsorciumi COWI-IPF. GMP
ka pér géllim zhvillimin e njé sistemi té géndrueshém té gazit natyror, identifikimin e kérkesave
pér gaz dhe skenarét e mundshém pér furnizimin me gaz; promovimin e pérdorimit té gazit natyror
né Shqipéri dhe zhvillimin e njé plani qé pérfshin projektet prioritare t& investimit né fushén e
gazit natyror dhe ményrat pér térhegjen e investimeve nga té gjitha palét e interesuara, por né
veganti nga sektori privat.

Rrjeti i transmetimit té gazit natyror, i propozuar sipas Master Planit té Gazit, ndahet né pesé degé

kryesore:

— Dega Veriore, duke filluar nga pika e lidhjes me TAP-in (prané Fierit) né drejtim té
Shkodrés dhe pikeés sé kalimit kufitar me Malin e Zi;

— Dega e Elbasanit, gé fillon nga pika e lidhjes me TAP-in (prané Fierit), kalon népérmjet
Lushnjés dhe Dumresé dhe mbaron né Elbasan;

— Dega Jugore gé furnizon zonat e Fierit, Vlorés, Ballshit, Tepelenés dhe Gjirokastrés;

— Dega Lindore qgé fillon nga pika e lidhjes me TAP-in (prané Korcés) drejt Pogradecit,
Pérrenjasit dhe drejt ish Republikés Jugosllave té Magedonisé;

— Dega e Kosovés, gé fillon nga Miloti dhe pérfundon né pikén kufitare t& Morinés, né
aférsi té Kukésit.

Konsorciumi COWI-IPF pérmes analizave teknike, ekonomike, mjedisore dhe sociale té Master

Planit té Gazit pér Shqipériné ka pércaktuar Projektet Prioritare té Investimeve té cilat jang:

— PIPO1- Gazsjellési nga TAP né TEC-in e Vlorés;
— PIP02- Gazsjellési nga TAP né Fier dhe Ballsh;
- PIP03- Gazsjellési nga IAP né Tirané dhe Durrés.
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Metodologjia e Planit té Investimeve
Analiza e zhvillimit t& mundshém té tregut shqiptar té gazit dhe tregjeve né rajonin e Ballkanit

Peréndimor jané pikénisja pér pérbérjen e portofolit té investimeve né kété Plan Investimi.

Duke gené se konsumi i parashikuar i gazit né Shqipéri né vitet né vijim nuk éshté shumé i larté
dhe nuk mund té justifikojé né vetvete investime té larta fillestare (si terminalin GNL me
infrastrukturén shogéruese dhe sistemet e ardhshme té transmetimit) njé réndési e vecanté iu
kushtua pérdorimit té terminalit GNL né njé kontekst mé té gjeré rajonal si dhe koordinimi i

projekteve té sapondértuara té sistemit té transmetimit me sistemet e vendeve té rajonit.

Koordinimi me palét e tjera té interesuara
Ky PI merr parasysh marrédhéniet qé operatorét e transmetimit dhe shpérndarjes sé gazit natyror
kané me pjesémarrésit e tjeré té tregut, pér té siguruar géndrueshmériné e sistemit té gazit natyror

si dhe plotésimin e kushteve té sigurisé dhe cilésisé sé furnizimit me gaz natyror té klientéve.

Megenése shumé projekte t€ mbuluara nga ky Plan Investimi kané pér géllim té forcojné
bashképunimin dhe integrimin rajonal, njékohésisht ato kontribuojné né krijimin e tregut té gazit
té Ballkanit Peréndimor dhe siguriné e furnizimit té tij (North Macedonia Interconnector, 1AP,
ALKOGAP). Né procesin e pérgatitjes sé Planit t& Investimeve, Albgaz é&shté konsultuar me
operatoré té tjeré, vecanérisht me TAP-in dhe OST-té e vendeve fqinje duke pérfshiré: Plinarco,
Snam, DESFA, dhe ka marré parasysh dokumentet e tjera publike té réndésishme pér planet e
ardhshme té zhvillimit té sektorit té gazit, té I&shuara nga autoritetet shtetérore t€¢ Malit té Zi,
Kosovés etj. Né dokumentet e béra publike nga OST-té e vendeve fginje, pérmenden projektet e

méposhtme té investimeve gé kané lidhje me planin e investimeve t¢ ALBGAZ-it si pér shembull:

- Gazsjellési Adriatiko-lonian (IAP) — pérmendet né “Planin dhjetévjecar té zhvillimit té
Sistemit té Transmetimit t& Gazit né Republikén e Kroacisé pér 2021 — 2030 té Plinacro-
s. IAP pérmendet ndér dy projektet shumé té réndésishme (sé bashku me Terminalin Krk),
me fillimin e transportit té gazit natyror pérmes sistemit AP té planifikuar pér vitin 2026

me kapacitet 5 BCM. Ndérkohé, sipas diskutimeve té zhvilluara me pérfagésues té 1AP-it,
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nuk pritet qé€ fillimi i ndértimit t€ ndodhé “mé shpejt se viti 20277, duke e vonuar késhtu
operacionalitetin e tij.

Gazsjellési Nea Messimvria — Evzoni/ Gjevgjeli — i pérmendur né “Planin e Zhvillimit té
Sistemit Kombétar té Transportit té Gazit 2021-2030” té Desfa-s. Ky éshté seksioni grek i
Interkoneksionit Greqi - Magedoni e Veriut (IGNM), me njé gjatési prej 55 km. Projekti,
me kapacitet vjetor 1.5 BCM, synon ndérlidhjen e sistemeve té transmetimit té gazit natyror
té Greqisé dhe Magedonisé sé Veriut, gjé gé do té rrisé diversifikimin e burimeve té
furnizimit pér Magedoniné e Veriut. Pala e Magedonisé sé Veriut mbulohet nga projekti
“Gas Interconnector Greece — North Macedonia NMPART”. Tenderi pér ndértimin e kétij
gazsjellési ishte né vazhdim né vitin 2022. Ky projekt nga njéra ané do té zvogélojé
shfrytézimin potencial té kapaciteteve té interkoneksionit Shgipéri — Magedoni e Veriut,
por nga ana tjetér, né rast se Kosova do té jeté e gatshme té konsumojé gaz né té ardhmen,
kostot mé té uléta (72 milioné euro) pér ndértimin e njé interkonjeksioni direkt Magedoni
Veriore — Kosové né krahasim me Interkonektorin Shqipéri — Kosové mund té justifikojné
sasi shtesé té gazit té dérguar nga Shqipéria pérmes Interkonektorit Shqipéri — Magedoni e
Veriut.

Megjithése NER SHA, OST e Magedonisé sé Veriut, nuk publikoi njé Plan 10-vjecar té
Zhvillimit té Rrjetit, mundésia e njé ndérlidhjeje ndérmjet Magedonisé sé Veriut dhe
Shqipérisé pérmendet né “Strategjiné pér Zhvillimin e Energjisé sé Republikés sé
Magqedonisé€ s€¢ Veriut deri né vitin 2040" t&€ miratuar né 2018, si dhe né “Raportin Vjetor
2020 té publikuar nga Komisioni Rregullator i Shérbimeve pér Energji dhe Ujé té
Republikés sé Magedonisé sé Veriut. Megjithaté, ky interkonektor nuk duket té jeté
prioritet pér Magedoniné e Veriut, ndérsa projektet kryesore nén shqyrtim jané
Interkoneksioni Greqi — Magedoni e Veriut dhe zhvillimi i rrjetit té shpérndarjes sé
Shkupit.

Drafti 1 “Strategjisé Energjetike t€ Kosovés 2022-2031” nuk e pérmend gazin né mesin e
burimeve potenciale té ardhshme té energjisé. Prandaj, ndértimi i njé ndérlidhési ndérmjet
Shqipérisé dhe Kosovés (ALKOGAP) duket se nuk ka gjasa té ndodhé sé shpejti, derisa

Qeveria e Kosovés té vendosé ndryshimin e strategjisé.
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— “Plani Strategjik 2022-2030” i Enagas pérmend 600 milion€ euro investime deri né vitin
2030 pér Korridorin Mesdhetar: dyfishimi i kapacitetit t¢ TAP né 20 BCM dhe zhvillimi i

infrastrukturés né Greqi dhe né Shqipéri.

Né pérgatitjen e Planit té Investimeve, pérvec pérfagésuesve nga Albgaz, kontribuuan gjithashtu
edhe ekspert té ekipeve shumékombéshe né projektet pér Terminalin GNL né Vlorg, lidhjen Vloré
- Fier dhe pikén hyrése/dalése té TAP-it né Fier, duke ndihmuar né ofrimin e njé panorame
gjithépérfshirése, nga perspektiva kolektive e operatorit té rrjetit té transmetimit dhe investitoréve,

vecanérisht né lidhje me prioritetin dhe planifikimin e projekteve té infrastrukturés:

- Né maj 2022, Albgaz dhe Overgas Inc. e Bullgarisé nénshkruan njé Memorandum
Mirékuptimi (MoU) né Tirané pér té bashképunuar né projekte qé do té diversifikojné
furnizimet me gaz natyror né Ballkan. Shqipéria u zotua té sigurojé akses né terminalin e
planifikuar t& GNL-sé sé Vlorés.

- Né& maj 2022, operatori amerikan i GNL-sé, Excelerate Energy, deklaroi synimin pér té
vendosur Floating Storage Regasification Unit (FSRU) e saj Excelsior pér t'i shérbyer
projektit té GNL-sé sé Vlorés né Shqipéri, fill pasi kjo njési té pérfundonte kontratén e saj
né lzrael. Para késaj, Excelerate nénshkroi njé Memorandum Mirékuptimi pér té kryer njé
studim fizibiliteti pér zhvillimin e mundshém té njé zgjidhjeje té integruar bashké me Gaz
Natyror té Léngézuar (GNL), duke pérfshiré njé terminal importi GNL-je né Portin e
Vlorés né jug té Shqipérise.

— NEé gershor 2022, Kosova dhe Shqipéria rané dakord té bashképunojné pér projektin e
terminalit t&¢ GNL né Vloré, me mundésiné qé Kosova té investojé né TEC-in e planifikuar
té Vlorés. Megjithése kapaciteti i TEC-it té Vlorés nuk pérmendet, komentet e dhéna
Konsulentit nga KEK-u dhe KESH-i, prodhuesit mé té médhenj té energjisé elektrike né
Shqipéri dhe Kosové, nxorén né pah nevojén e njé kapacitet prej 297 MW pér té mbuluar
deficitin e energjisé té dy vendeve duke filluar nga viti 2025.

— Né korrik 2022, Excelerate Energy, Inc. dhe Overgas Inc. nénshkruan njé Memorandum
Mirékuptimi, né lidhje me shitjen e GNL-sé té rigazifikuar nga terminali i GNL-sé i Vlorés.
VEéllimi i parashikuar arrin deri né 1.0 miliardé metér kub GNL té rigazifikuar né vit, pér

njé periudhé dhjetévjecare, pérmes gazsjellésit Vloré - Fier.
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- Né korrik 2022, Serbia dhe Magedonia e Veriut shprehén interes pér t'u lidhur me
Terminalin e GNL-sé sé Vlorés, pérmes njé lidhjeje interkoneksioni gé lidh Shqipéring,
Magedoniné e Veriut dhe Serbiné. Véllimet e gazit ende nuk jané pércaktuar, por shfagja
e interesit paraget njé sinjal té forté se Terminali i Vlorés do té kontribuojé né siguriné
energjetike rajonale.

- Né tetor 2022, Enagas nénshkroi njé Lol me Albgaz pér blerjen e mundshme té aksioneve
té shogérisé dhe pér t'u angazhuar né projekte té pérbashkéta, mé konkretisht projektin e
Terminalit t¢ GNL Vloré dhe gazésjellésin Vloré - Fier, por potencialisht edhe pér
shpérndarje t& GNL né shkallé té vogél né Shqipéri, pér ndértimin e IAP dhe Depozités
Néntokésore té Gazit (UGS) né Dumre.

Me géllim harmonizimin e Planit té Investimit me politikat e Qeverisé Shqgiptare, ALBGAZ dhe
Konsulenti organizuan takime té rregullta me pérfagésuesit e Qeverisé sé Shqipérisé vecanérisht
me Ministriné e Infrastrukturés dhe Energjisé, me ERE dhe u konsultuan me KESH dhe KEK pér

kérkesén pér energji elektrike né Shqipéri dhe Kosové.

Gjithashtu, Planit té Investimeve do té publikohet mé tej né fagen e ALBGAZ-it pér konsultim me

té gjithé té interesuarit, transportuesit e mundshém dhe konsumatorét e gazit.

Ndikimi i hidrogjenit

Né nivele té ndryshme té institucioneve té Bashkimit Evropian, si dhe né industrité e gazit dhe
energjisé, ka njé diskutim rreth rolit té hidrogjenit si njé 1&ndé e paré dhe bartése e géndrueshme e
energjisé dhe si dhe mbi pérdorimin e tubacioneve ekzistues dhe té sapondértuar té gazit natyror
pér transmetimin e hidrogjenit né té ardhmen. Shumé shogéri, duke pérfshiré kétu edhe disa
operatoré té sistemeve té transmetimit Europian, kryen sondazhe dhe teste pér té vlerésuar
pérdorimin e mundshém té tubacioneve ekzistuese té gazit natyror pér hidrogjen. Kéto hulumtime
kané treguar se tubacionet e ndértuara sé fundmi mund té modifikohen teknikisht né ményré gé té
mundésojné transmetimin e sigurt té hidrogjenit (ose minimalisht té gazit natyror me pérmbajtje

té larté hidrogjeni).
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Megjithaté, duke gené se ritmi i ndértimit té instalimeve té prodhimit né shkallé té larté té
hidrogjenit si dhe shkalla e konvertimit t¢ konsumatoréve nga gazi natyror né hidrogjen jané
aktualisht té panjohura dhe té pasigurta, pér té mbajtur opsionin e hidrogjenit ende té zbatueshém
pér Shqipériné, ALBGAZ merr né konsideraté gé tubacionet e reja té gazit do té ndértohen té tilla
pér té pranuar hidrogjen dhe pér té ndryshuar minimalisht/ose pér té punuar né minimum né rast

té njé pérmbajtje mé té larté hidrogjeni.

Pérbérja e portofolit té investimeve dhe pérparésité

Metodologjia e pérdorur pér hartimin dhe miratimin e portofolit té investimeve né Planin e
Investimeve éshté bazuar né metodologjiné e prioriteteve té projekteve té investimeve. Cdo projekt
u pércaktua né pérmbushje té njé séré kriteresh pér té pércaktuar nése ishte i pranueshém pér t'u

pérfshiré né Planin e Investimeve.

Kriteret e pérdorura jané paragitur mé poshté, duke u bazuar né metodologjiné Vlera — Kérkesa.

Vlerésimi E Larté (2) Té Larta (2)
Psecilit ¢ pesme (1) Té Mesme (1)
kriter
E ulét (0) Té uléta (0)
Kriteret VEllimi i gazit (qé do té transmetohet). Shpenzimet kapitale té

Nixitja e zhvillimit ekonomik kombétar.  Perliogaritura

Siguria e furnizimit me gaz. Disponueshmeéria e financimit.

Kontributi né diversifikimin e pérzierjes Kompleksiteti | ekzekutimit

energjetike dhe siguriné e furnizimit me (kohezgjatja, burimet dhe

energji elektrike administrimi).
Gatishméria organizative e
ALBGAZ pér té mbéshtetur
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Forcimi i bashképunimit/integrimit projektet (kompetenca té
rajonal disponueshme ose té lehta pér t'u
marré).

Kontributi né projekte té tjera investimi
me prioritet té larté (té geverisé)

Tabela 1 — Kriteret e prioritizimit té projekteve té investimeve

Kriteret e vlerave

VEllimi i gazit qé do té transmetohet.

Si¢c u pérmend mé herét, ¢cdo prioritet nga piképamja e rregullatorit duhet té marré parasysh
analizén kosto - pérfitim dhe treguesit ekonomiké. Edhe pse modeli tarifor i bazuar né RAB u
garanton operatoréve njé normé té caktuar kthimi nga investimet e reja, roli i rregullatorit &shté té
sigurojé gé investimi t& mos mbulohet né bazé té pagesave té larta t¢ konsumatoréve té gazit,
d.m.th. me rritjen e tarifave. Pér rrjedhojé, komponenti kryesor gé ndikon si rezultat i investimeve
té reja tarifat mos té rriten sé tepérmi, éshté pikérisht rritja e volumeve té gazit té

transmetuara/depozituar gé rezulton nga investimi.

VEllimi i gazit té transmetuar rritet kur tubacionet e reja sjellin gaz pér klientét e rinj, vecanérisht
klienté t€ médhenj industrialé t€ cilét sigurojné konsumin “ankorues” si p.sh TEC Vlora, pra té
géndrueshém né njé zoné té caktuar gjeografike ose kur tubacioni akomodon flukset ndérkufitare
té gazit (import/eksport).

Nxitja e zhvillimit ekonomik kombétar

Aksesi né rrjetin e gazit éshté njé nga kriteret gé ndikon ne percaktimin e vendndodhjeve e
investimeve té reja nga investitorét vendas dhe té huaj. Pér kété arsye, gjaté krijimit té zonave té
vecanta ekonomike, vendet po pérpigen té sigurojné infrastrukturén e nevojshme né kéto zona (gaz,
energji elektrike, ujé, rrjete té kanalizimit).
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Mundésia e pérdorimit té gazit nga impiantet tashmé ekzistuese (nga industri té ndryshme) shpesh
u lejon atyre té ulin kostot (kostot e karburantit té pérdorur, kostot mjedisore) ose té pérmirésojné

efikasitetin e proceseve.

Siguria e furnizimit me gaz

Siguria e furnizimit éshté shpesh njé nga kriteret kryesore kur vendoset pér investimet e ardhshme,
vecanérisht né vende té cilat pér arsye historike, mbéshteteshin shumé né njé burim té prodhimit
té energjisé. Né kété rast, investimet gé diversifikojné transmetimin pér rrjedhojé prodhimin e
energjisé nga burime alternative marrin njé prioritet té larté, edhe pse nuk kané ndikim né shtimin
e sasisé e gazit té transmetuar. Nga ana tjetér, pasojat e ndérprerjes sé furnizimeve nga burimet
ekzistuese do té kishin njé ndikim katastrofik né ekonominé e njé vendi té varuar nga vetém nje

burim energjitik.

Théné Kkjo, ne dalim né konkluzion se duke gené se tregu i gazit né Shqipéri éshté né njé fazé té
hershme zhvillimi, kriteri i “sigurisé s€ furnizimit me gaz” éshté duke marré peshé domethénése
né diversifikimin e prodhimit té energjisé, ndérkohé gé konsumi i brendshém i gazit do té rritet me
ritme té shpejta, né té€ ardhmen e afért do té jeté njé kriter kryesor pér prioritizimin e projekteve té

investimeve né sektorin e gazit né vend.

Kontributi né diversifikimin e pérzierjes energjetike dhe siguriné e furnizimit me energji elektrike
Shumé vende né té cilat njé ose dy Iéndé djegése zéné njé pjesé dominuese né pérzierjen
energjetike, e shohin gazin natyror si njé mundési pér té ndryshuar strukturén e késaj pérzierjeje,
dhe shumé shpesh gazi natyror éshté gjithashtu njé Iéndé djegése gé éshté mé migésore me
mjedisin sesa ato dominuese. p.sh qymyri, vaji pér ngrohje, etj.).

Né té njéjtén kohé, pérdorimi i gazit pér prodhimin e energjisé elektrike, pér shkak té kohés
relativisht té shpejté té ndértimit té termocentraleve me gaz, garanton siguriné e furnizimit me

energji elektrike té konsumatoréve né njé kohé té shkurtér.
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Edhe né vende té zhvilluara, me njé kapacitet té konsiderueshém té burimeve té rinovueshme té
energjisé (PV, ferma me eré), gazi ka njé rol té réndésishém si 1éndé djegése qé siguron energji
elektrike dhe balancon sistemin energjetik kur sasia e energjis€ sé rinovueshme éshté e

pamjaftueshme.

Forcimi i bashképunimit/integrimit rajonal

Ndértimi i tubacioneve té reja ndérkufitare ose tubacioneve gé sjellin gaz té ri né interkonektorét
ekzistues kontribuojné né integrimin e tregjeve kombétare té gazit, forcojné bashképunimin rajonal
dhe rrisin siguriné e rrjeteve té ndérlidhura té furnizimit dhe té konsumatoréve té lidhur me to. E
njéjta gjé mund té thuhet pér ndérlidhésit e energjisé elektrike. N& rastin e fundit, disa investime
né gazsjellés mund té kontribuojné gjithashtu né kété géllim kur gazi pérdoret pér té prodhuar

energji elektrike né njé vend dhe mé pas kjo energji elektrike transportohet né njé vend tjetér.

Investimi né projekte té tjera me prioritet té larté qeveritar

Zbatimi i disa investimeve nga OST-ja mund té jeté shumé i réndésishém nga kéndvéshtrimi i
pjesémarrésve té tjeré té tregut té gazit ose i paléve té interesuara, edhe nése né fazén e analizés
kéto investime jané subjekt i pagéndrueshmérisé né lidhje me normén aktuale té kthimit. Ndértimi
i njé gazsjellési né njé impiant té ri prodhimi gazi ose njé impiant néntokésor depozitimi té gazit
né ndértim éshté kritik pér funksionimin e késaj infrastrukture, por né té njéjtén kohé, kur merren
vendime pér infrastrukturé té re, ato jané subjekt i pasigurive né lidhje me rezervimin e

kapaciteteteve te reja ne tubacione apo ato té UGS-ve né té ardhshmen.

Kriteret e kérkesave

Pérllogaritja e Shpenzimeve Kapitale (CAPEX)

Zbatimi i ¢do investimi né té tilla projekte kérkon domosdoshmériné e pérllogaritjen e disa
shpenzimeve kapitale. Né sektorin e gazit natyror, konkretisht ne tubacione e gazésjellés, kéto

shpenzime llogariten né miliona dhe ndonjéheré né miliarda euro. Kur i jepet prioritet investimit
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té kétyre projekteve, shogérité duhet gjithashtu té vlerésojé nése ky projekt i vegcanté éshté brenda
mundésive té tyre financiare ose, pér shkak té madhésisé s&€ CAPEX, ai nuk pérbén njé barré dhe
rrezik shumé té madh pér shogériné. Gjaté planifikimit financiar, vlen té kujtojmé se shumé

projekte vuajné nga vonesa dhe tejkalimet buxhetore.

Né té njéjtén kohé, nése shogéria pérllogarit njé CAPEX pértej mundésive financues, kjo nuk do
té thoté se projekti do té braktiset automatikisht, por do té kérkohen metoda alternative té zbatimit
té tij, p.sh. népérmjet pjesémarrjes sé partneréve té tjeré, népérmjet pérdorimit té fondeve (té
pakthyeshme) etj.

Disponueshmeéria e financimit
Ky kriter lidhet drejtpérdrejt me até té mésipérm. Cdo shogéri ka mundési té kufizuara financiare
(d.m.th. investim), prandaj éshté e réndésishme té dihet paraprakisht deri né ¢faré mase shogéria

mund té pérdoré financimin e jashtém pér té zbatuar njé projekt té caktuar.

Disponueshméria e financimit éshté njé parametér pjesérisht i pavarur nga shogéria, pasi ajo
ndikohet nga treguesit aktualé té tregjeve financiare, perceptimet e investitoréve pér njé vend té
caktuar (dhe mé shpesh njé grup vendesh), perceptimi i njé industrie té caktuar, etj. Prandaj,
disponueshmeéria e financimit dhe kostoja e tij mund té ndryshojné me kalimin e kohés.

Kompleksiteti i1 ekzekutimit (kohézgjatja, burimet dhe administrimi)

Projektet karakterizohen nga njé shkallé e ndryshme kompleksiteti si pér sa i pérket kohézgjatjes,
burimeve dhe njohurive té nevojshme pér zbatimin e tyre dhe kompleksitetit t€ proceseve
administrative dhe menaxhuese. Né industriné e gazit, sigurisht mé komplekset jané projektet
shumé-miliardésh té gazsjellésve, té cilat shpesh pérfshijné shumé partneré, kérkojné shumé
marréveshje té ndérsjella, njohuri unike né fushén e gjeologjisé, mekanikés sé depozitave, etj.
Marrédhéniet ndérmjet pjesémarrésve té projektit, furnitoréve, mbivendosjet e aktiviteteve,
metodat dhe teknikat jané faktoré gé ndikojné né kompleksitetin e projektit.
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Né rastin e projekteve té zbatuara nga OST, ato mé komplekset pérfshijné marrédhéniet e
ndérlidhjes, té cilat kérkojné bashképunim té ngushté me operatorét e tjeré. Projektet pér ndértimin
e tubacioneve té gazit né kushte specifike té njé terreni té véshtiré mund té jené gjithashtu

komplekse.

Aftésia organizative e ALBGAZ pér té zhvilluar projektet
Kriteri i fundit né kategoriné e Kérkesave éshté vlerésimi i aftésisé sé Albgaz pér té zbatuar njé
projekt specifik, d.m.th., t& keté kompetenca té pérshtatshme teknike, inxhinierike, projektuese,

mbikéqyrése, t€ menaxhimit té projektit, etj.

Té gjitha projektet e paragitura né kété Plan Investimi jané vlerésuar né pérmbushjen e kritereve

té lartpérmendura.

Vizioni i ALBGAZ dhe parashikimi i tregut té gazit
ALBGAZ synon té béhet njé aktor kyc i infrastrukturés sé gazit né kuadrin e sigurisé energjetike,
diversifikimit dhe tranzicionit né té gjithé rajonin, duke mundésuar integrimin e tregjeve té

energjisé né Ballkanin Peréndimor dhe duke mbéshtetur zhvillimin e ekonomisé kombétare.

ALBGAZ éshté angazhuar né sigurimin e energjisé sé géndrueshme, me kosto efektive dhe té
géndrueshme pérmes infrastrukturés sé gazit natyror pér té pérmbushur kérkesat e brendshme dhe
mé gjeré (té gazit). Kompania po kérkon dhe nxit partneritet i cili do té lehtésojé integrimin e

tregjeve té gazit, bashkimin e sektoréve dhe zhvillimin ekonomik kombétar.

ALBGAZ jep té gjitha garancité e nevojshme pér té gjitha palét e interesuara duke zhvilluar
investime té harmonizuara me planet kombétare, duke ndérmarré projekte té géndrueshme né té

ardhmen né pérputhje me pérpjekjet pér dekarbonizimin dhe njé model té géndrueshém biznesi.
Shoqgéria ka tre géllime kryesore strategjike:

1. Siguria rajonale e energjisé népérmjet diversifikimit té burimeve té gazit dhe integrimit té

tregjeve.
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2. Siguria energjetike e Shqipérisé.
3. Zhvillimi ekonomik i Shqipériseé.

Kérkesa pér gaz né Shqipéri.
Shqipéria ka njé potencial realist pér té konsumuar pothuajse 0,95 BCM gaz natyror né vitin 2030
dhe mbi 1,2 BCM né vitin 2040.

Albania natural gas and Small-Scale LNG potential consumption
BCM

Consumption 2025e Consumption 2030e Consumption 2040e

OE‘O OOO
| 1 v
Gas-to-power - pipelines il gt Jet
| +63% +
. . L 016
Industrial consumption — pipelines 0,10
0,00
+905% ol 6% 1
Industry, agriculture, services — [ 03a
Small Scale LNG 24 '
0,02
+219% Y e3% 1
Marine bunkering - | AiE 013
Small Scale LNG 0,02 !
' ' +63%
+100% *‘ v
Road transport — | e 021
Small Scale LNG 0,06 '
+82% | "o 1
‘ v 123
0,96 '
Total 053

Figura 1 — Konsumi i mundshém i gazit natyror né Shqipéri dhe GNL né shkallé té vogél sipas sektoréve kryesoré

Konsumatorét kryesoré industrialé ndodhen né rajonin Durrés-Tirané, né Vloré (TEDA Vloré, dhe
duke filluar nga viti 2030 me gjasa njé fabriké e re plehérimi), dhe Elbasan (kryesisht pérpunimi i
metaleve). Né Durrés, njé nga konsumatorét kryesoré mund té jené mjetet lundruese né portin e
Durrésit, pér rifuxho detar (0.06 BCM né 2030 dhe 0.1 BCM né 2040). Disa nga konsumatorét
industrialé, té cilét fillimisht do té shérbehen nga furnizime me GNL né shkallé té vogél, pritet té
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konsumojné gaz népérmjet tubacionit kur zonat e izoluar t& konsumit do té lidhen me rrjetin

kombétar. Kérkesa rajonale éshté paragitur né figurén e méposhtme.

Kerkesa per gaz natyror sipas rajoneve
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Figura 2 — Kérkesa e Shqipérisé pér gaz natyror sipas rajoneve

Kérkesa pér gaz né rajon

Te tiera

Vlerésimi rajonal i paragitur mé poshté tregon se rajoni i Ballkanit Peréndimor ka nevojé pér

investime té konsiderueshme né prodhimin e energjisé deri né vitin 2030 dhe madje edhe né vitin

2040. Né terma afatgjaté ekziston njé potencial i réndésishém rajonal i konsumit té gazit pér

prodhimin e energjisé.

Rajoni (pérfshiré Gregia) mbéshtetet shumé né prodhimin e energjisé me qymyr dhe nafté. Né
vitin 2020 gjenerimi total nga kéto burime éshté 61 TWh, nga té cilat: 26 TWh né Serbi, 10 TWh

né Greqi, 11 TWh né Bosnje dhe Hercegoviné dhe 8 TWh né Kosové. Ballkani Peréndimor dhe
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Greqgia duhet té investojné né burime té reja gjeneruese pér t&€ mbuluar rritjen e kérkesés. Kérkesa
totale rajonale e vlerésuar pér vitin 2030 éshté 147 TWh krahasuar me prodhimin aktual prej 123
TWh (duke pérfshiré prodhimin e qymyrit dhe naftés), duke cuar né njé deficit t&¢ mundshém prej
24 TWh né 2030 dhe 37 TWh né 2040. Me gymyrin dhe naftén gé mund té higen gradualisht deri
né vitin 2030, furnizimi shtesé i nevojshém mund té jeté 85 TWh né 2030 dhe 98 TWh né 2040.

Ndérsa Gregia éshté e angazhuar té heqé gradualisht kapacitetet e prodhimit té qymyrit deri né
vitin 2028, vetém deficiti i energjisé i Greqisé mund té arrijé né 25 TWh deri né vitin 2030. Situata
né Shqipéri &shté gjithashtu e véshtiré. Pérvec regjistrimit tashmé té ndérprerjeve té energjisé dhe
importeve té kushtueshme né vitet e thata pér shkak té mbéshtetjes sé tepért né hidrocentralet, sipas
ENTSO-E, Shqipéria mund té keté njé deficit energjie prej 3 TWh né 2030 dhe 5 TWh né 2040.

Kérkesa rajonale pér energji.

Western Balkans and Greece: Power generation 2020 and consumption 2020, 2030, 2040 (TWh)

Generation . Consumption Consumption
2020 Consumption 2020 20308 2040e

104
Albania 53 5.5 011

Kosovo 03 7.3

North Macedonia 5.1 5.7

Montenegro

— =l

15,9
Bosnia & Herzegovina S 45

. 38,1
Serbia aEEmllis 110

Greece

5,3
177
R0
243 +37,3
| v
Total 1130 1470 160,0

Renewables (ncl. hydro) Tl Gas Coal and ail consum ption

Figura 3 — Tregu rajonal i energjisé elektrike

Njé parakusht gé Shqipéria té jeté né gjendje té kontribuojé né reduktimin e deficitit rajonal té
energjisé éshté disponueshméria e ndérlidhjeve té energjisé. Aktualisht, Shqipéria éshté e
ndérlidhur miré me té gjitha vendet fginje, ndérsa ndérlidhje té tjera do té ndértohen si Projekte
me Interes té Komunitetit t¢ Energjisé (PECI) dhe Projekte me Interes Reciprok (PMI) nén

ombrellén e Komunitetit té€ Energjiseé.
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Sipas parashikimeve afatgjata t6 ENTSO-G, 12 vendet e basenit t& TAP do té duhet t&¢ mbulojné

Tregu rajonal i gazit

19 BCM kérkesé shtesé pér gaz deri né vitin 2030. Duke gené se importet ruse jané hequr aktualisht

né shumé vende, deficiti i furnizimit me gaz mund té arrijé né 57 BCM né vitin 2030.

TAP Basin countries!: Gas supply and Russian imports 2020 and consumption 2020, 2030 (BCM)

Total supply Import from . Consumption
2020 Russia 2020 ~ Consumption 2020 20306
09
Albania
0.2
Kosovo
14
North Macedonia 03 03 03
04
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Bosnia & Herzegovina 02 0.2 02
L
21 2. 21 &z
Serbia ' — '
’ 62
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 — .
30 30 29
Croatia® 1.4
I
40
Bulgarls® - — -
' 8358
Italy? 710 285 2l
+19,5
I ' v
4.4 4 1033
Total 84, 382 34
———

Figura 4 — Tregu rajonal i gazit
Pér mé tepér, unaza e ndérlidhésve té gazit natyror té Ballkanit Peréndimor po zhvillohet dhe
racionalisht pritet té avancohet ndjeshém deri né vitin 2030. Unaza do té finalizohet deri né vitin
2040 si evidentohet né pasqyrén skematike té infrastrukturés rajonale mé poshté, duke mundésuar
késhtu gazin natyror transportohet né té gjithé vendet e Ballkanit Peréndimor, Greqi dhe Bullgari.
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Regional infrastructure overview - schematic
Until 2040, the Western Balkans natural gas ring is expected to be closed, opening for Albgaz the opportunity to
diversify the supply sources and contribute to the regional energy security

Medium term (2030} Long term (2030+)

Mamara gzl
LNG Temninal
o

o 4

oz
=

Esisting pipeline s ¢ Existing LNG Terminals [ Evisting Underground Gas Storage (UGS) | Obtainable demand >0.5 BCA Obtainable demand <0 2B Ch
== = Planned pipslines & Planned LMG Terminals = Planned Underground Gas Storage (UGS) [ Obtainable demand 0.2 - 0.5 BCh

Figura 5 — Zhvillimi i pritshém i infrastrukturés rajonale té gazit natyror

Shénim: Kérkesa e pritshme i referohet véllimeve té gazit natyror gé vlerésohet té shpérndahet nga Terminali GNL i
Vlorés drejt vendeve fginje.

Tregu rajonal i GNL-sé né shkallé té vogeél

Nga ana tjetér, kontributi i GNL-sé né shkallé té vogél né zhvillimin e kompanive jashté rrjetit né
vendet e Ballkanit Peréndimor mund té jeté i kufizuar pér shkak té pengesave logjistike, kryesisht
fizibilitetit t& transportit t¢ GNL-s€ né mé shumé se 300-500 km distanca dhe pér shkak té

fenomenit té ventilimit.

Regional Small-Scale LNG obtainable market
BCM

Focus other Western
Balkans countries

Facus Kosova
and Mantenegro

07

04

Consumion 2025e Consunption 2030e Consumption 20 4e

Figura 6 — Konsumi rajonal i GNL-sé né shkallé té vogél
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Nevojat rajonale té depozitimit té gazit

Né gershor 2022, Parlamenti Evropian dhe Késhilli Evropian miratuan ndryshimet né Rregulloret
(BE) 2017/1938 dhe (KE) Nr. 715/2009/EC, né lidhje me depozitimin e gazit. Rregullorja kérkon
gé Shtetet Anétare té sigurojné gé infrastrukturat néntokésore té depozitimit té gazit né territorin e
BE-sé té mbushen deri né té paktén 80% té kapacitetit té tyre né nivel shteti anétar deri mé 1 néntor

2022, duke u rritur né 90% pér vitet né vijim.

Objektivi 90% pasqyron nivelet mesatare historike t&é mbushjes sé depozitave té BE-sé (me njé
mesatare prej 87% né vitet e fundit). Té kesh gaz té mjaftueshém né objektet e depozitimit né té
gjithé BE-né éshté njé pérgjegjési e pérbashkét. Prandaj, shteteve anétare pa vend depozitime u
kérkohet té sigurojné gé gazi té ruhet né vendet e tjera té BE-sé deri mé 1 néntor 2022, gé

korrespondon me té paktén 15% té konsumit vjetor té gazit té shtetit anétar pa vend depozitime.

Sa heré gé Shtetet Anétare nuk jané té ndérlidhura ose transmetimi ndérkufitar éshté i kufizuar,
detyrimi i depozitimit duhet té reduktohet né pérputhje me rrethanat. Rregullorja e re propozon njé
zbritje 100% nga tarifat e transmetimit té bazuara né kapacitet né pikat hyrése dhe dalése té

depozitimit.

Né vendet e pellgut t& TAP (pérfshiré Turqing€), depozitat gé furnizohen nga TAP ose do vijojné
té furnizohen né té ardhmen nga TAP ose EastMed té cilat mund té mbulojné 23% té konsumit
total rajonal t& 2020 dhe vetém 17% té konsumit té gazit né vitin 2030.

Turgia pritet té jeté ofruesi mé i madh i magazinimit té gazit né vitin 2023, kur kapacitetet shtesé
do té jené né funksionim komercial (figura mé poshté pér Turginé pérfshin gjithashtu kapacitetet
e reja gé priten té béhen funksionale né 2023). Greqia éshté aktualisht né fazén pérfundimtare té
tenderimit pér depozitén e Kavalés sé Jugut me kapacitet 0.36 BCM dhe gé mund té zgjerohet né
pothuajse 0.7 BCM.
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Konsumi i - Kapaciteti i % depozitave
. Konsumi i o )
gazit ) Depozitimit te ~ krahasuar % depozitave krahasuar
gazit MMK . . )

MMK T Gazit MMK me konsumin = me konsumin 2030

2020 2020* e 2020
Shqiperia - 0.9 - 0% 0%
Kosova - 0.2 - 0% 0%
Magedonia V. 0.3 1.4 - 0% 0%
Mali | Zi - 0.4 - 0% 0%
Bosnia &

_ 0.2 0.6 - 0% 0%

Hercegovina
Serbia 2.1 g15 0.5 21% 13%
Gregia 5.8 6.2 1.0 17% 16%
Koatia 3.0 4.0 0.5 16% 12%
Bullgaria 8.3 2.9 0.5 16% 18%
Italia 71.3 83.8 18.0 25% 21%
Turgia 47.7 80.0 11.0 23% 14%
Totali 133.7 183.9 31.4 23% 17%

Tabela 2 — Hapsirat e depozitimit né krahasim me konsumin né rajon.

Né mars 2021, ALBGAZ nénshkroi njé¢ Memorandum Mirékuptimi me SNAM-in italian pér
zhvillimin e projektit té depozitimit néntokésor té gazit natyror né rajonin e Dumresé, prané TAP-
it dhe itinerarit té pritshém té IAP. Ky projekt synon té ruajé midis 270 dhe 800 milioné metra kub
gaz natyror bazuar né njé investim té pritshém prej 170 milioné dollarésh. Studimi i fizibilitetit

dhe vlerésimi i ndikimit mjedisor dhe social i financuar nga WBIF u finalizua né fund té vitit 2021.

Infrastruktura aktuale e gazit né EJL

Korridori Juglindor i Gazit

TANAP dhe TAP pér momentin kané njé ndikim té vogél né adresimin e konsumit té gazit né BE,
duke siguruar vetém rreth 10 BCM né vit (me perspektivé pér té arritur 20BCM). Megjithaté, vlera
strategjike e projekteve té tilla géndron né aspektin e diversifikimit té furnizimit me gaz té Europés.
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Kombinuar me ¢gmimet konkurruese, GNL u bé njé burim i réndésishém gazi pér rajonin e EJL-sé,

duke sjellé zhvillimin e shpejté té terminaleve né Turgi dhe Greqi.

The Expanded Southern Gas Corridor
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Figura 7 — SEE tubacionet dhe terminalet e gazit
Si TANAP ashtu edhe TAP, té cilét pérbéjné pjesén peréndimore té Korridorit Jugor té Gazit,
tashmé jané véné né funksionim dhe kané filluar operimet pérpara fundit té vitit 2020. TAP ka
transmetuar 10 BCM né vitin 2023 dhe ka njé kapacitet fillestar prej 10 BCM/vit té zgjerueshém
né 20 BCM/vit né faza duke shtuar kapacitet shtesé kompresimi. TAP-i pritet té véré né dispozicion
flukse té anasjellta virtuale (virtual reverse flo&) pér kapacitete jo mé té médha se fluksi i
zakonshém. Tarifat e transmetimit pér kéto kapacitete do té jené 5% e tarifave té transmetimit té
flukseve té transmetimit pér njé periudhé 25-vjecare. Né tetor 2022 u inaugurua dhe filloi
funksionimin tregtar Interkonektori Gregi-Bullgari (IGB). IGB me njé kapacitet fillestar prej 3
BCM/vit i zgjerueshém deri né 5 BCM/vit, éshté njé rrugé kyce pér té transportuar gaz nga TAP
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dhe Greqgia né Bullgari dhe vendet fginje. Ky gazsjellés do té ndihmojé né uljen e varésisé sé
Evropés Juglindore nga gazi rus dhe né rritjen e sigurisé energjitike. Tubacioni do té sigurojé
vecanérisht njé lehtésim pér Bullgaring, e cila éshté pérpjekur té sigurojé furnizime me gaz me
¢mime té pérballueshme gé nga fundi i prillit, kur Gazprom i Rusisé ndérpreu furnizimet e tyre me
gaz. Rrjedha Turke (kapaciteti 15.8 BCM pér Evropén) éshté véné né puné né vitin 2020 dhe éshté

né funksion.

IAP (kapaciteti i vlerésuar 5 BCM nga i cili 1 BCM pér Shqipéring, 0.5 BCM pér Malin e Zi, 1
BCM pér Bosnje dhe Hercegovinén dhe 2.5 BCM pér Kroacin) &shté vonuar pasi studimi paraprak
i fizibilitetit e konsideroi ndértimin e tij jo té realizueshém. Tubacioni duhet té keté njé gjatési
totale prej 511 km nga té cilat 167.7 km né territorin e Shqipérisé, me karakteristika teknike:
madhési DN 32" dhe presion operimi 75 - 85 bar. Edhe pse sipas diskutimeve me Ministriné e
Infrastrukturés dhe Energjisé sé Shqipéria, SNAM (OST Italian) dhe Plinacro (OST kroate), ka njé
interes té konsiderueshém pér zhvillimin e interkonjeksionit, gjasat pér ta paré 1AP-in né funksion
mé shpejt se 5 vjet konsiderohet nga Plinacro si té uléta. Kalendari i realizimit té IAP do té ndikonte
edhe né realizimin e ALKOGAP (Gazsjellési Shqipéri — Kosoveé) i cili konsideron 1 BCM/vit
kapacitet gé lidh IAP né Milot (Shqipéri) pér furnizimin me gaz t& Kosovés. Pérllogaritjet
ekonomike paraprake té tij nuk jané gjithashtu inkurajuese sipas, kjo sipas Raportit té Studimit
Paraprak té Fizibilitetit t¢ ALKOGAP, COWI, Obijekti i Projektit té Infrastrukturés — Asistenca
Teknike 4 (IFP4) — WB15-REG-ENE-03 pérvec rastit kur 1AP realizohet sé bashku me njé
termocentral 500 MW me gaz. Mé tej, pér shkak té distancés sé afért, Kosova mund té marré gaz
pérmes Magedonisé sé Veriut. Jo vetém, po strategjia e re energjetike e Kosovés nuk e llogarit

gazin natyror si burim potencial té energjiseé.

Né lidhje me IGNM, Gregia dhe Magedonia e Veriut nénshkruan marréveshjen e ndértimit né
korrik 2021 dhe filluan tenderin né dhjetor 2021. Kostoja e ndértimit, e vlerésuar né 100 milioné
euro, do té financohet pjesérisht nga njé kredi nga Banka Evropiane e Investimeve, né shumén prej
29 milioné euro. Ky tubacion do té keté njé kapacitet fillestar prej 1.5 BCM me mundési zgjerimi
deri né 3 BCM dhe njé gjatési prej 123 km, prej té cilave 55 km né territorin e Magedonisé sé
Veriut. Pér terminalin e GNL-sé sé Vlorés, interkonektori hap njé mundési té dyté - sigurimin e
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GNL-sé té ri-gazifikuar né TAP pér té furnizuar Magedoniné e Veriut - pérveg dérgimit t&¢ GNL
né shkallé té vogél né tregun e Magedonisé sé Veriut.

Njé studim para-fizibiliteti éshté duke u zhvilluar pér lidhjen e gazsjellésit East-Med me TAP
pérmes Gazsjellésit Adriatik té Jonit Jugor (S-1AP) né territorin e Shqipérisé dhe mé pas
pérdorimin e TAP-it né det né det pér furnizimin me Italiné. Analizat paraprake tregojné se ky
projekt mund té jeté mé efikas se lidhja direkte e EastMed népérmjet Poseidon me rrjetin italian té
gazit SNAM Rete Gas. Lidhja detare e TAP gé shkon nga Semani (Fier) né Melendugno (Itali) ka
kapacitet té disponueshém 12 BCM dhe, nése EastMed éshté i lidhur edhe né gazsjellésin detar,
nuk ka nevojé pér njé lidhje shtesé gazsjellési pértej detit Adriatik. Nése kapaciteti i EastMed do
té rritet né 20 BCM, atéheré nevojitet njé tubacion i dyté. Né rast se kjo miratohet pérfundimisht,
do t'i mundésonte Shqipérisé té rriste mé tej réndésiné e saj si gendér rajonale gazi duke pérfituar

potencialisht nga furnizimi me gaz nga dy burime té ndryshme me ¢mime mé konkurruese.

Pipe to

"~ Turkey
Poseidon Pipe to Italy via’ @
TANAP-TAP

EASTMED to Italy

/ﬁ’ipeto
LNGmAm Egypt LNG
@G 24

Figura 8 — Lidhja e Gazsjellésit Adriatik t& Jonit té Jugut midis EastMed dhe TAP

Terminalet GNL té Evropés Juglindore

Pér t'u pérgatitur pér importet né rritje t¢ GNL-sé né kontekstin e ndérprerjes sé importeve té
gazsjellésit rus, vendet evropiane planifikojné té zgjerojné rrjetin e terminaleve té GNL-sé me

Gjermaniné duke béré hapin e paré pérmes bankés shtetérore KfW, e cila nénshkroi njé
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memorandum mirékuptimi me ndérmarrjen holandeze Gasunie pér ndértimin e terminalit té paré

GNL né Brunsbittel, Gjermani, me njé kapacitet prej 8 BCM. Zgjerim i métejshém éshté

planifikuar edhe né EJL, i njé réndésie té vecanté éshté terminali FSRU i Alexandroupolis, i cili

mori pérjashtim té rezervimit té kapaciteteve nga BE dhe pritet té furnizojé Greqingé, Bullgariné
dhe vendet e tjera té Ballkanit deri né fund té 2023:

[ current LNG torminals

ot

s are Bulgaria, Gresce,
ch. Keamey

Capacities of regasification terminals in SEE

Il Country Terminal
3
L—e
b —— KK
1
L
8 = Revithoussa
3| 1 —
Alexandroupolis
(under
construction)
» .\n Marmara
g
1 P .\ Egegas
1 a SEE Botas

Croslis, Romania, Slovenia, Monlensgro, North Macedcnia, Abania, S

X Planned LNG terminals

Figura 9 — Terminalet kryesore GNL né EJL

Balanca rajonale e kérkesés dhe ofertés pér gaz

Type

Floating
Storage
Regasification
Unit

Land-based

Floating
Storage
Regasification
Unit

Land-based

Floating
Storage
Regasification
Unit

Capacity
(annual,

bem)

26

5.2

6.1

8.0

10.2

51

Kérkesa totale rajonale pér gaz vlerésohet né 104 BCM né 2030, krahasuar me 84,4 BCM né 2020.

Megenése Evropa do té heqé gradualisht gazin rus deri né vitin 2030, 38,2 BCM do té duhet té

z8vendésohen nga burime té tjera dhe 19,5 BCM do té duhet té shtohen pér t¢ mbuluar kérkesén

pér gaz natyror né vitin 2030:

Furnizimi
Gaz Natyral MMK total
2020
Shqiperia
Kosovat
Magedonia V. 0.3
Mali | Zi

Furnizimi total

Importe nga . Konsumi

] pa perfshire
Rusia 2020 ) 30e

Rusine 2020

0.9

0.2

0.3 - 1.4

0.4

Burime shtese te

nevojitura te gazit

natyror 2030
0.9
0.2
14
0.4
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Furnizimi Furnizimi total ) Burime shtese te
Importe nga . Konsumi - )
Gaz Natyral MMK total ] pa perfshire nevojitura te gazit
Rusia 2020 ) 2030e
2020 Rusine 2020 natyror 2030
Bosnia & Hercegovina 0.2 0.2 - 0.6 0.6
Serbia 2.1 2.1 - 3.5 35
Greqia 4.5 2.7 1.8 6.2 4.4
Kroatia 3.0 1.4 1.6 2.9 1.3
Bullgaria 3.3 3.0 0.3 4.0 3.7
Italia 71.0 28.5 425 83.8 41.3
Totali 84.4 38.2 46.2 103.9 57.7

Tabela 3 — Kérkesa rajonale pér gaz 2020 — 2030

Konsumi i Kosovés llogaritet té jeté 0.45 BCM né vitin 2030, kjo sipas raportit t¢ Exxon-Abkons.
Konsumi i vlerésuar i mésipérm nuk pérfshin gazin e pérdorur pér prodhimin e energjisé elektrike
pasi, sipas strategjisé energjetike té Kosovés té léshuar né gershor 2022, vendi nuk planifikon té

ndértojé termocentrale me gaz.

Nga deficiti total rajonal prej 58 BCM midis 2020 dhe 2030, 54 BCM mund t& mbulohen nga
kapaciteti i pashfrytézuar i terminaleve ekzistuese t&¢ GNL-s& ose burimeve shtesé t& méposhtme,
té cilat ose jané ndértuar né vitet 2021 - 2022 ose jané tashmé né faza maturimi, pra kané

probabilitet té larté realizimi:

- Kapaciteti total i Revithoussa (kapaciteti 7 BCM rigazinifikimi). Né vitin 2020, Gregia
importoi 2,2 MT GNL (ekuivalente me 3 BCM gaz natyror) pérmes Revithoussa, gé do té
thoté se njé kapacitet i papérdorur prej 4 BCM ishte ende i disponueshém. Terminali
aktualisht furnizon Greqiné dhe pritet to furnizojé Magedoniné e Veriut (pas ndértimit té
IGNM ) dhe Bullgariné (népérmjet 1IGB).

- Kapaciteti total 1 terminaleve italiane. Italia importoi 9,07 MT GNL (ekuivalente me 13
BCM) né vitin 2020. Italia ka tre terminale importi GNL me nj€ kapacitet prej 18,6 BCM:
(1) FSRU OLT Toscana qé ka kapacitet rigazinifikimi prej 2,5 MTPA (3,5 BCM); (ii) GNL
1 Adriatikut né Porto Levante i cili ka kapacitet rigazifikimi prej 7.6 MTPA (10.2 BCM);
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dhe (ii1) Terminali Panigaglia n€ La Spezia i cili ka kapacitet rigazifikimi prej 3,75 MTPA
(5,1 BCM). Rrjedhimisht, kapaciteti i papérdorur i terminaleve italiane prej 5,6 BCM mund
té pérdoret né t& ardhmen Italia gjithashtu po planifikon ndértimin e tre rigazifikatoréve t&
tjeré, dy nga SNAM dhe njé nga Nuove Energie, me njé kapacitet total prej 18 BCM, si
dhe zgjerimin e atij t€ Porto Levante me 0.5 BCM. Duke marré né konsideraté q€ gjysma
e kétyre kapaciteteve do té ndértohen deri ne 2030, njé kapacitet shtesé prej 9 BCM mund
té jeté 1 disponueshém.

1.9 MTPA FSRU GNL Croatia né ishullin Krk né detin Adriatik verior filloi operacionet
tregtare né janar 2021. Kapaciteti i kétij terminal nuk pérfshihet né konsumin e vitit 2020
té paragitur né tabelén e mésipérme, prandaj kapaciteti i ploté prej 2.6 BCM mund té jeté i
disponueshém pér té mbuluar deficitin rajonal té gazit. Ky terminal po furnizon Kroaciné
dhe pritet té furnizojé gjithashtu Bosnjén dhe Hercegovinén duke filluar nga viti 2024 kur
Interkoneksioni Jugor ndérmjet Bosnje-Hercegovinés dhe Kroacis do té jeté funksional.
Alexandroupolis FSRU, me njé kapacitet prej 5,5 BCM qé pritet té jeté funksional deri né
fund té vitit 2023. Ky terminal do té furnizojé Greqiné, Magedoniné e Veriut, Bullgariné
(pérmes 1GB) dhe ndoshta Rumaniné dhe Serbiné pérmes interkonektoréve.

Gjithashtu, tre objekte té reja jané planifikuar té funksionojné gjaté viteve 2023-2025 né
Greqi: Dioriga (2.5 BCM), Thraké (5.5 BCM) dhe Argo (5.2 BCM). Duke supozuar se
gjysma e kétyre kapaciteteve do té ndértohen, mund té disponohet njé kapacitet shtesé 6.6
BCM rigazinifikimi.

TAP-i i cili u lidh me TANAP dhe filloi operimin tregtar né dhjetor 2020. TAP vleréson
se do té transportojé rreth. 12 BCM né 2022. TAP planifikon té zgjerohet né 20 BCM / vit
né faza jo mé herét se 2026 duke shtuar kapacitet shtesé kompresimi. Pritet gé plani i
zgjerimit t& TAP té pérshpejtohet, pas nénshkrimit t&¢ Memorandumit t& Mirékuptimit
ndérmjet Komisionit Evropian dhe qeverisé sé Azerbajxhanit. Memorandumi i
Mirékuptimit pérfshin njé angazhim pér té dyfishuar kapacitetin e Korridorit Jugor té Gazit
pér té ofruar té paktén 20 BCM né vit né BE deri né vitin 2027, qé do té thoté njé kapacitet
shtesé prej 10 BCM. Shumica e dérgesave té TAP-it pritet té furnizojné Italiné dhe vendet
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e tjera té Evropés Peréndimore, por edhe Bullgariné (népérmjet IGB, e cila u komisionua
me njé kapacitet prej 5 BCM), Serbiné dhe Rumaniné.

- Gazsjellési EastMed, sé bashku me gazsjellésin Poseidon, jané projektet mé té réndésishme
té gazsjellésit né zonén e Mesdheut, duke gené tashmé né fazén pérfundimtare inxhinierike
dhe mund té fillojné funksionimin komercial né vitin 2027 (fillimisht vlerésohet 2024).
Seksioni i fundit i tij mund té zhvillohet edhe si degé shqiptare (S-1AP). Gazsjellési do té
transmetojé 10-12 BCM nga fushat e gazit Leviathan (Izrael) dhe Aphrodite (Qipro) né
Greqi, dhe mé pas né Itali dhe vende té tjera té Evropés Juglindore. Né rast se EastMed
nuk ndértohet, fusha e Mesdheut mund té furnizojé Evropén pérmes terminaleve té
eksportit t¢ GNL té ndértuara né Egjipt dhe pérmes tubacioneve té tjera gé kalojné
népérmjet Turqisé.

- Rritja e kapacitetit té terminaleve turke éshté gjithashtu e mundur, por transporti i gazit
drejt Greqisé, Shqipérisé dhe Italisé do té ishte konkuruese me gazin azerbajxhanas pér
kapacitetin e TANAP/TAP.

Pérmbledhja e evolucionit té kérkesés dhe ofertés pér gaz natyror té vlerésuar pér vitin 2030
krahasuar me situatén e vitit 2020 éshté paraqitur né figurén mé poshté. Edhe me projektet e médha
qgé priten té funksionojné komercialisht gjaté viteve 2023-2032, mbetet ende njé deficit prej 4 BCM,
i cili mund té mbulohet nga Terminali i Vlorés dhe, potencialisht nga prodhimi i vendburimeve té
gazit Shell né Shqipéri.

Kerkesa per gaz natyror sipas rajoneve
milion meter kub

Konsumatore
te giend

413413413 Durres mund
te furnizohen
fillimisht nga
nie depozite
GNL ne
Durres dhe
me pas te
lidhen me 259
tubacionin
kombetar.

163 159

128136 128
100 103
63 67
27 36 29
o 915 9 4 9 14 6
—— e — B ey —— - 1

Vlora - Gas- Viora Durres - Durres Tirana Elbasan Fier Te tiera
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Figura 10 — 2030 kerkesa dhe oferta per gaz natyror
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Nga totali i kérkesé€s potenciale rajonale, bazuar né€ vlerésimin e detajuar n€ Raportin e “Studimit
t& Fizibilitetit t& LNG”, eksportet, duke pérdorur infrastrukturén e ALBGAZ mund té pritet té
mbulojné midis 2% dhe 3% té konsumit rajonal té gazit natyror né vitin 2020- 2030, duke tejkaluar
3% né 2040:

Eksporte gazi nga Eksporte gazi nga Eksporte gazi nga
Gaz natyror e - .
iperia iperia iperia
MMK qip qip qip
2025 2030 2040
Totali | eksportit te GNL (nga 1.16
0.36 0.71
Vlora FSRU)
Eksporti nepermjet TAP (nga 4.07
P permi (ng 1.50 2.50
Vlora FSRU)
Totali | Eksporteve 1.86 3.21 5.23
Pjesa % e kerkeses se gazit natyror >3%!
) 2.0% 3.1%
ne rajon

Tabela 4 — Eksporti i mundshém i gazit natyror nga Shqipéria 2025, 2030 dhe 2040.

Vlerésimi i flukseve té gazit né Shqipéri
Flukset e méposhtme té gazit mund té priten né Shqipéri né periudhén afatshkurtér (2025),
afatmesme (2028) dhe afatgjaté (2032), bazuar né kérkesén rajonale dhe kombétare pér gaz té

analizuar nga Konsulenti.
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2025 forecasted gas flows on 2028 forecasted gas flows on 2032 forecasted gas flows on
the territory of Albania the territory of Albania the territory of Albania
Export 0.56
[ through IAP gy
Export 15 Export 2 |, Export 2.7
through TAP gy through TAP gy through TAP gy
Export 0.01 Export 0.16 _,  Export 0.26
Kosovo BCM Kosovo BCM Kosovo BCM
Export North 0,04 Export North .13 |, ExportNorth g o5
> Macedonia BCM Macedonia  gcym Macedonia  goy
Exportothers  _ Exportothers (.12 Exportothers g 57
West Balk. — West Balk. BCM WestBak.  goy
= TPPViora 04 > TPPViora 04 > TPPViora 04
BCM BCM BCM
Vlora LNG Vlora other Vlora LNG Viora other Vlora LNG _| Viora other
Terminal > industrial P Terminal > industrial  0.02 TAP Terminal > industrial  0.09 TAP
consumers consumers  BCM consumers  BCM
Durres-Tirana Durres-Tirana Durres-Tirana 0.002
=»> speedway - —»> speedway 0.001 —> speedway .
consumers consumers ~ BCM consumers ~ BCM
Durres marine .02 Durres marine .08 |, Durres marine g o9
bunkering  gcm ™ bunkering BCM bunkering  gey
UGS
Elbasan - Elbasan (.14 |, Elbasan 17 Dumrea
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BCM
Road Road Road 011
I—> transportation  0-06 l—> transportation  0-1 = transportation  ~-
(ref. stations) BCM (ref. stations) BCM (ref. stations) BCM
Consumersin .02 Consumersin .03 |_, Consumersin g o3
— other areas  ggp — otherareas  pgcpm otherareas gy

Source: Consultant analysis

Figura 11 — Flukset e vlerésuara té gazit natyror né territorin e Shqipérisé né periudhén afatshkurtér, afatmesme

dhe afatgjaté — skenari bazé

Véshtrim i pérgjithshém i projekteve té investimeve

TEC-i i Vlorés pérfagéson destinacionin mé térhegés dhe té besueshém té kérkesés pér TAP ose
Terminalin LNG. Shqipéria ka béré hapa pozitiv né lidhje me planin e investimit té termocentralit
dhe kalimin e tij né gaz natyror. Njé Memorandum Mirékuptimi u nénshkrua né vitin 2021 midis
Qeverisé sé Shqipérisé (MIE), Excelerate dhe ExxonMobil pér té krijuar njé gendér rajonale gazi
né Vloré, né té cilén njé nga konsumatorét kryesoré parashikohet té jeté TEC-i i Vlorés. Gjithashtu,
KESH éshté i interesuar pér njé kapacitet gjenerues prej 297 MW pér té mbuluar kérkesén e
Shqipérisé gjaté viteve té thata dhe pér t€ mbuluar deficitin e energjisé elektrike né Kosové,
kryesisht gjaté periudhave té rikonstruksionit té njésive Kosova B dhe Kosova A té KEK-ut
(shénim: njé njési e Kosovés A mund té mbyllet pérgjithmoné pér shkak té moshés dhe
shqetésimeve mjedisore; vendimi pérfundimtar pritet né vitin 2023 nga geveria e Kosovés).

Zbatimi i kétyre planeve do té pérbénte njé hap té madh né zhvillimin e sektorit té gazit né Shqipéri.
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lonian Adriatic Pipelne (IAP), pérve¢ ndérlidhjes sé Shqipérisé me Malin e Zi, Bosnje-
Hercegovinén dhe Kroacinég, do té pérbénte gjithashtu shtyllén kurrizore té sistemit té ardhshém té
transmetimit té gazit té pjesés gendrore dhe veriore té Shqipérisé. Pér mé tepér, mund Ky investim
mund té rrisé shanset pér ndértimin e ALKOGAP-it, duke béré t€ mundur furnizimin me gaz té
Kosovés. Ndértimi i IAP do té pérfagésojé njé momentum té réndésishém té zhvillimit té sektorit
té gazit né Shqipéri, megjithaté studimi dhe rishikimi paraprak i fizibilitetit i kryer né vitin 2018
nga ECA doli né pérfundim se ndértimi i tij nuk ishte i realizueshém pa subvencione té
konsiderueshme, ndérkohé gé kompania IAP nuk éshté krijuar ende. Plinacro njoftoi né shkurt
2022 synimin pér té ngritur kompaniné e projektit AP sé bashku me Bonus té Malit té Zi,
ALBGAZ té Shqipérisé dhe BH-Gas té Bosnje-Hercegovinés.

Pér té zhvilluar sektorin e gazit dhe pér té krijuar njé gendér rajonale gazi né rajonin e Evropés

Juglindore, disa projekte potenciale do té gjejné zbatim né Shqipéri (TAP-i tashmé éshté realizuar):

— Terminali i GNL-sé sé Vlorés i cili synon té sigurojé GNL né shkallé té vogél pér
Shqgipéring, Kosovén, Malin e Zi, Magedoniné e Veriut, Greqiné, Bosnje dhe
Hercegovinén, si dhe rigazinifikimin e GNL-sé dhe eksportimin pérmes TAP-it né Itali dhe
Greqi, dhe né njé moment tjetér pérmes 1AP-sé né Kroacia dhe vendet e tjera té EQL.

- Gazsjellési Vloré — Fier, gé lidh terminalin me pikén hyrése/dalése t¢ TAP gé do té
ndértohet né Fier. TAP, i cili u bé funksional né néntor 2020, ofron mundésiné pér dérgesat
e gazit né tregun mé té gjeré evropian té gazit (p.sh. Italia, Gregia, Bullgaria, Magedonia e
Veriut, Mali i Zi, BiH, Kroacia), duke e pozicionuar Shqipériné si njé gendér pér rrjetet
rajonale té gazit. TAP ka njé gjatési prej 215 km né territorin tokésor dhe 60 km né territorin
detar té Shqipérisé. Né mars 2022, tubacioni kapérceu pikén historike prej 10 BCM gaz té
transportuar drejt ltalisé dhe tregjeve té tjera té gazit té Evropés Peréndimore.
Menaxhmenti i TAP-it ka shprehur gatishmériné pér ta béré gazsjellésin té funksionojé me
kapacitet té ploté, duke arritur sa mé shpejt né 10 BCM/vit. Kapaciteti i tij fillestar prej 10
BCM/vit &shté i zgjerueshém né 20 BCM/vit duke shtuar kapacitet shtesé kompresimi né
stacionet ekzistuese té kompresorit né Kipoi (Greqi) dhe Seman, Fier (Shqipéri) dhe duke

konvertuar dy stacione té tjera matése né stacione kompresori pérkatésisht né Serres
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(Greqi) dhe Bilisht (Shqipéri) pas testeve té rregullta té tregut(market test). Albgaz dhe
SNAM, OST italiane e gazit, krijuan njé sipérmarrje té pérbashkét té quajtur Albanian Gas
Services Company (AGSCo), né té cilén Albgaz zotéron 75% dhe SNAM 25%, pér té
mirémbajtur TAP-in né territorin e Shqipérisé.

Gazsjellési “Tonian Adriatic Pipeline” (IAP), éshté njé projekt ndérkufitar gé fillon nga
pika e ndérlidhjes me TAP-in né Seman, Fier, Shqipéri dhe deri né ndérlidhjen me sistemin
kroat té transmetimit té gazit né Split, Kroaci. IAP do té keté njé kapacitet té vlerésuar prej
5 BCM nga té cilat 1 BCM pér Shqipériné dhe pjesa tjetér pér Kroaciné, BiH dhe Malin e
Zi. Projekti éshté vonuar pasi studimi paraprak i fizibilitetit ka treguar se ekonomia e tij
kérkon subvencione ndérsa kompania IAP nuk éshté krijuar ende.

Miratimi i realizimit té IAP pritet té inkurajojé realizimin e ALKOGAP (Gazsjellési
Shqipéri — Kosové) i cili konsideron 1 BCM/vit kapacitet gé lidh IAP né Milot (Shqipéri)
pér furnizimin me gaz té Kosovés.

Duke identifikuar nevojén e ardhshme té brendshme dhe rajonale pér kapacitete
depozitimi, Shqipéria po hulumton mundésiné e ndértimit té njé impianti depozitues
néntokésor gé varion midis 0.23 dhe 0.8 BCM né Dumre, rrethi Kugové né garkun e
Beratit, né aférsi té korridoreve té gazsjellésit TAP dhe IAP. Njé Studim Fizibiliteti sé
bashku me Studimin e Vlerésimit t& Ndikimit Mjedisor dhe Social jané pérfunduar né vitin
2021 me financim nga Korniza e Investimeve té Ballkanit Peréndimor — Infrastruktura e
Projektit 9 (WBIF-IPF9).

Njé tubacion pérgjaté autostradés Durrés — Tirané, gé lidh portin e Durrésit me Tiranén dhe
furnizon konsumatorét industrial pérgjaté itinerarit parashikohet né kété plan. Tubacioni
mund té zgjerohet mé tej né Elbasan, ku akseson gjithashtu konsumatorét kryesoré té
industrisé sé rénde.

Né rast se do té ndértohet UGS Dumrea, Albgaz mund té ndértojé lidhjen midis vend
depozitimit té gazit dhe TAP.

Interkonektori Shqipéri - Magedoni e Veriut. Fizibiliteti i projektit u analizua, por ndérkohé
ndértimi i IGNM tashmé ka filluar, prandaj Magedonia e Veriut mund té mos keté njé
interes té forté strategjik pér njé ndérlidhés tjetér.
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- Njé tubacion 40 km, i planifikuar pér té lidhur tubacionin TAP me TEC-in e Vlorés
(kapaciteti i termocentralit 297 MW nga i cili 97 MW ekzistues duhet té shndérrohet nga
nafté né gaz). Me njé grant prej 1.1 milioné euro nga WBIF (Kuadri i Investimeve pér
Ballkanin Peréndimor) projekti i detajuar dhe dosja e tenderit pér projektin e gazsjellésit
Trans-Adriatik-Pipeline (TAP) né pikén e daljes né Termocentralin e Vlorés (TPP) jané
zhvilluar sé fundmi ndérsa BERZH ka premtuar se do té japé njé kredi prej 10 milioné euro
pér ndértimin e gazsjellésit. Vlerésimi fillestar i kostos sé projektit éshté 17.5 milioné euro,
por Covid dhe lufta né Ukrainé kané ndikuar ndjeshém né koston e tubave té celikut dhe
kostot e tjera té ndértimit té tubacioneve. Megjithaté, njé projekt i tillé mund té
mbivendoset ndjeshém me tubacionin Vloré — Fier gé lidh Terminalin LNG me TAP.
Analiza e gazsjellésit Vloré — Fier éshté mé e avancuar dhe supozon njé furnizim mé efikas
té TEC Vloré nga Terminali i LNG-sé aty prané, ndaj ky projekt mund té mbizotérojé mbi
lidhjen midis TC Vloré dhe TAP.

Zhvillimi i mundshém i infrastrukturés sé gazit

Ky seksion pérshkruan zhvillimin e mundshém té infrastrukturés shqiptare té gazit, pa prioritizimin
e projekteve. Né kété skenar bazé, deri né vitin 2028, konsumi mund té trajtohet me LNG né
shkallé té vogél dhe deri né vitin 2032 pritet té ndértohen tubacione té tjera pér té eksportuar gaz
pérmes TAP, né Magedoniné e Veriut dhe né Kosové. IAP supozohet se do té ndértohet pér té
eksportuar né Kroaci dhe vende té tjera t¢ EQL dhe pér té lidhur népérmjet tubacioneve té
transmetimit konsumatorét né rajonet Durrés — Tirané dhe Elbasan. Pér mé tepér, UGS Dumrea

éshté ndértuar pér té garantuar siguriné dhe fleksibilitetin rajonal.
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Baseline scenario — 15t investment plan option?

2025 forecasted gas flows on 2028 forecasted gas flows on 2032 forecasted gas flows on
the territory of Albania the territory of Albania the territory of Albania?
Served through pipelines Served through small scale LNG Not served demand B
— xport 0.56
through IAP - gy
Export 15 Export 2 L Export 2.7
through TAP g [ through TAP 5o through TAP gy
Export 0.01 Export 0.16 |,  Export 0.26
= Kosovo BCM > Kosovo BCM Kosovo BCM
Export North .04 Export North .13 |, ExportNorth o5
> Macedonia BCM Macedonia  gom Macedonia gy
Exportothers . Export others .12 |, Exportothers g7
West Balk. WestBalk. oy WestBak. pgcpm
> TPPViora 04 > TPPViora 04 > TPPViora 04
BCM BCM BCM
Vlora LNG Vlora other Vlora LNG Viora other Vlora LNG __| Viora other
Terminal — > industrial - TAP Terminal > industrial  0.02 TAP Terminal —> industrial  0.09 TAP
consumers consumers  BCM consumers  BCM
Durres-Tirana Durres-Tirana Durres-Tirana 0.002
- speedway - - speedway 0.001 speedway  O- P
consumers consumers ~ BCM consumers  BCM_
DL:Jrrei marine .02 Dubrrei marine .08 _,D“k:lfjiig:iﬁr‘]"g'ne 0.09
unkering  gou unkering  gcm BCM
UGS
Elbasan - Elbasan 0.14 Elbasan 0.17 Dumrea
consumers consumers  gom consumers  gcm 01-0.16
BCM
Road Road Road | Qs
L— transportation 0-06 L— transportation  0-1 [—> transportation  9:
(ref. stations) BCM (ref. stations) BCM (ref. stations) BCM
Consumersin g 02 Consumersin 03 Consumersin 03
other areas gy otherareas  gcm otherareas  gcp

1. Before investments prioritization 2. Kosovo and North Macedonia receiving gas partially from interconnectors and partially though small ~ scale LNG
Source: Consultant analysis

Figura 12 — Flukset e vlerésuara té gazit natyror né territorin e Shqipérisé né periudhén afatshkurtér, afatmesme

dhe afatgjaté né opsionin e planit té investimit té rekomanduar — skenari bazé.

Shenim: TEC-i Vlorés mund té furnizohet edhe nga TAP-i pas ndértimit té gazsjellésit Vloré-Fier,
késhtu gé njé fluks i tillé mund té ekzistojé né njé afat shumé té gjaté, megjithaté, pronari i
shumicés sé Terminalit GNL mund té arrijé njé marréveshje té pérkohshme té transmetimit té gazit

me termocentralin.

Harta skematike e projekteve té planit té investimit &shté paragitur mé poshté. Gazsjellési Vloré —
Fier, duke gené kritik pér eksportin e GNL-sé sé terminalit pérmes TAP-it, parashikohet se do té
ndértohet né partneritet me investitorét kryesoré té Terminalit LNG — sipas modelit ITO ose ISO.
Pjesa e IAP nga Kashar deri né kufi gjithashtu supozohet té ndértohet né partneritet (modeli
ISO/ITO) me Plinacro, OST kroate dhe OST té tjera té interesuara nga vendet e EQL.
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Figura 13 — Zhvillimi i mundshém i infrastrukturés sé gazit — harta e Shqipérise.

Adresa: Rruga e Kosovareve, Pallati “Nder-Pro”, Tirang, Albania www.albgaz.al NUIS: L71306034U

42


http://www.albgaz.al/

C
albgaz
Investimet né 10-vjecarin 2023-2032

Prioritarizimi i investimeve

Tabelat e méposhtme vlerésojné sesi projektet madhore parashikohen té jené té prioritizuara pér
realizim gjaté periudhés 2023-2032, duke synuar mbéshtetjen e objektivave strategjiké té
ALBGAZ. Vlerésimi éshté béré né pérputhje me metodologjiné e prioritizimit té paragitur né

kapitullin “Metodologjia e Planit té Investimeve” mé Sipér.

Zhvillimi i Terminalit GNL éshté kritik pér ndértimin e métejshém té sistemit té gazit né territorin
e Shqipérisé. Gazsjellési Vloré - Fier éshté gjithashtu i réndésishém pér ndérlidhjen midis
Terminalit GNL dhe TAP, pa té cilin mund té kufizohet fizibiliteti i terminalit. Gjithashtu, lidhja
e terminalit t&¢ GNL-sé me TEC Vloré éshté e réndésishme pér siguriné e furnizimit me energji
elektrike té vendit dhe rajonit. Gazsjellési Fier - Kashar pérmbush pjesén mé té madhe té prioritetit
té ALBGAZ-it gé shpjegohet me faktin se ai do té jeté pjesé e IAP-it kur té ndértohet (kontributi
né prioritetet energjetike t€ Qeverisé sé Shqipérisé, forcimi i bashk&punimit rajonal, véllime té
konsiderueshme mund té transmetohen). Né té njéjtén kohé, gazsjellési Fier - Kashar do té jeté njé
burim gazi pér gazsjellésin Durrés-Tirané (furnizuar mé paré nga stacioni i rigazifikimit t¢ GNL
né Durrés) duke rritur siguriné e furnizimit dhe duke nxitur zhvillimin ekonomik kombétar.
Dumrea UGS parashikohet pér t’u ndértuar nga njé operator depozitimi i licencuar nga palét e treta,
pérve¢ ALBGAZ-it, prandaj nuk pérfshihet né prioritet. Pér kété objektiv investimi, ALBGAZ do
té ndértojé lidhjen nga depozitén néntokésore me TAP-in, me parakusht gé Dumrea UGS té jeté

ndértuar deri né vitin 2030.

Ndér té tjera. parashikohet se té gjithé tubacionet e infrastrukturés sé re té gazit do té ndértohen té
gatshme pér hidrogjen me géllim pér té akomoduar pritshmérité gé hidrogjeni do té zévendésojé

gradualisht gazin natyror pas vitit 2030.
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Véllimi i gazit gé do té

Nxitja e zhvillimit ekonomik
Siguria e furnizimit me gaz
Kontributi pér pérzierjen e
energjisé dhe diversifikimin
dhe siguriné e furnizimit me
bashképunimi/integrimi
Kontributi né projekte té tjera

transportohet
kombétar
Forcimi i
investuese té

Infrastruktura e terminalit LNG

Tubacioni Vlora — Fier

Lidhja Terminali - TEC Vloré (pérfshiré
zgjerimin né zonén industriale té Vlorés)

Pika matése dhe rregullimit hyrése/dalése
né Fier (TAP)

Interkonektori i Magedonisé sé Veriut

O o©Oeo

Tubacioni Durres-Tirana

Tubacioni Fier — Kashar (seksioni i IAP)

)
o

Tubacioni Tirana-Elbasan

Tubacioni UGS Dumrea — TAP

IAP (Kashar - tubi kufitar)

o0 ecoceC

00

Terminali i Gazsjellésit GNL — Zoné

O O0O0Cvel oo

©O 0000

¢

Industriale Vloré / Uzina e ardhshme e
plehrave
ALKOGAP

Y

Legjenda: madhésia e topave Harvey pérfagéson vlerén e aplikuar pér secilin kriter: pa vleré (pa top Harvey), e ulét
(njé e katérta e topit Harvey), e mesme (dy té katértat), e larté (tre té katértat), kritike (top i ploté Harvey)

Tabela 5 - Vlera e projekteve té investimit t¢ ALBGAZ
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Vlerésimi i kérkesave té projekteve té investimit éshté paragitur né tabelén e méposhtme:

Kompleksiteti
Albgaz ka nevojé pér

CAPEX | parashikuar
Kérkesat pér financim
Pérmirésimi i 'aftésive’ té

ekzekutimit
vémendjen

Infrastruktura e terminalit LNG

Tubacioni Vloré — Fier

Lidhja Terminali - TEC Vloré (pérfshiré
zgjerimin né zonén industriale té Vlorés)
Pika matése e kujdestarisé hyrése/dalése
né Fier (TAP)

Interkonektori i Magedonisé sé Veriut
Tubacioni Durres-Tirana

Tubacioni Fier — Kashar (section of 1AP)
Tubacioni Tirana-Elbasan

Tubacioni UGS Dumrea — TAP

IAP (Kashar - tubi kufitar)

Terminali i Gazsjellésit GNL — Zoné

OO0 0o Ve
COO0 O Ovov @O
DN VNN NN VNV )
DN VR VR VN VN VN VAV VAY,

Industriale Vloré / Uzina e ardhshme e
plehrave
ALKOGAP

o
@
@
Y

Legjenda: madhésia e topave Harvey pérfagéson kérkesat sipas secilit kriter: e pazbatueshme (pa top Harvey), e

ulét (njé cerek), e mesme (dy té katértat), e larté (tre té katértat), kritike (top Harvey e plotg)

Tabela 6 — Vlerésimi i kérkesave nga projektet e investimeve té Albgaz
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Renditja e pérgjithshme e projekteve té investimeve t&¢ ALBGAZ duke respektuar metodologjiné
vleré — kérkesé éshté paragitur né matricén e méposhtme. Projektet me vleré té larté (edhe ato me
kérkesa té larta) dhe projektet me vleré té mesme dhe kérkesa té uléta ose mesatare jané theksuar
si prioritete. Ato duhet té pérfagésojné shtyllén kurrizore té rrjetit té gazit té Shqipérisé dhe duhet
té realizohen né njé periudhé afatshkurtér dne afatmesme, me njé horizont té vlerésuar deri né vitin
2032.

Duhet theksuar se ALKOGAP, me vleré té ulét dhe kérkesa té larta, nuk ishte pérfshiré né Planin
e Investimeve. Zhvillimi i tij duhet t& konsiderohet né Planet e Investimeve té pérditésuara té
mévonshme té Albgaz-it, bazuar né strategjiné dhe politikat e ardhshme té energjisé té geverisé sé
Kosovés. Nga ana tjetér, gazsjellési UGS Dumrea — TAP varet nga gatishméria e njé operatori
tjetér (depozitimi) pér té ndértuar depozitén, ndérsa shtrirja e IAP nga Kashar né kufirin ndérmjet
Shqipérisé dhe Malit té Zi varet ndjeshém nga shpejtésia me té cilén Kroacia dhe geverité malazeze
(gjithashtu edhe boshnjake) do té merrnin njé vendim pér té investuar né njé kompani projekti pér

pérfundimin e IAP.

Gjithashtu, gazsjellési nga terminali i LNG-sé né zonén industriale té Vlorés, duhet té ndértohet
né bazeé té interesit té njé konsumatori t€ madh potencial pér té investuar né kété zoné (zona mund
té jeté me interes pér njé fabriké t€ mundshme plehérimi pér shkak té deficitit té plehrave kimik
né Ballkanin Peréndimor, rritjes sé forté té inputeve bujgésore né rajon dhe aférsia e furnizimit me

gaz/terminali LNG).

Investimet afatshkurtra (2023-2025)
Plani i Investimeve pér periudhén 2023-2025 investimet kryesore t¢ ALBGAZ do té ndahen né tre
grupe:

— Tubacionet e transmetimit.

- Pikat matése hyrése/dalése dhe stacionet e matjes.

— Investimet né lidhje me Terminalin GNL (infrastruktura e nevojshme pér ankorimin e

FSRU dhe transmetimin e gazit né terminal).
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Duke gené se ALBGAZ é&shté njé Operator i ri i Sistemit té Transmetimit dhe pér rrjedhojé sistemi
I tij i transmetimit éshté pér t’u ndértuar, vlen té theksohet se shogéria aktualisht nuk ka té ardhura
té konsiderueshme nga aktiviteti operacional si dhe aftési financuese, mundési té cilat vecanérisht
pérgjaté viteve té para té krijimit jané té kufizuara, ndaj projektet gé do té ekzekutohen duhet té
zgjidhen me shumé kujdes. Prandaj, né periudhén 2023-2025 ALBGAZ planifikon té
bashképunojé ngushtésisht me partneré té tjeré pér realizimin e projekteve népérmjet SPV-ve

(Project Companies) né té cilat ALBGAZ do té kontrollojé pérgindje té caktuara té aksioneve.

Plani i Investimit per vitin 2023.

Siguria e furnizimit té TEC Vlora

Korporata Elektroenergjetike Shgiptare- KESH népérmjet shkresés nr. 3933/4 prot, daté
11.09.2023, ka kérkuar nga ALBGAZ qé pér kapacitet e instaluara t&¢ TEC Vlora, pér njé regjim
maksimal né 80%, sasia vjetore e nevojshme e gazit do té jeté né rreth 130 mcm né vit.

Népérmjet vénies né funksion té TEC Vlora, rritet né ményré té ndjeshme siguria e furnizimit me
energji si dhe sigurohet diversifikimi i burimeve té energjisé elektrike bazuar né legjislacionit ne

fuqi, Strategjiné Kombétare té Energjisé dhe rekomandimet e Sekretariatit té Energjisé né Viené.

Pér mé tepér, Ministria e Infrastrukturés dhe Energjisé, né cilwsiné e Asamblesé sé Pérgjithshme
té shogeérisé, njékohésisht té Ministrisé pérgjegjése pér politikat e sektorit, me shkresén e saj nr.
6429/1, daté 21/08/2023 ka dérguar dokumentacionin zyrtar final té Projektit té Tubacionit Fier —

Vloré, si dhe shpreh gadishmériné dhe mbéshtetjen e saj né realizimin e kétij projekti.
Studimi i Fizibilitetit pér Tubacionin Fier-Vlora TEC

Studimi i Fizibilitetit té Tubacionit éshté pergatitur nga bashkimi i operatoréve Roland Berger dhe
Impac Engineering GmbH me ref. IMPaC Project No. P2121 IMPaC Doc. No. 2121-00-IHH-RPT-
GE-00004-000 né kuadér té zhvillimit té projektit prioritar t¢ Tubacionit Fier CP-Vlora TEC né
pérputhje me projeksionet e Gaz Masterplan-it. Ky studim fizibiliteti mbulon aspektet teknike,
ekonomike dhe mjedisore té projektit nga pika e daljes né Fier CP1 (TAP) deri né pikén e lidhjes
me TEC Vlorén. Studimi analizon dy opsione té gazsjellésit, ndérmjet té cilave evidentohen
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ndryshime né gjurmén e tubacionit, distancén ndérmjet pikave, kompleksitetin e zbatimit té
punimeve (EPC), vlerat paraprake té investimit kapital (CAPEX), etj.

Opsioni i itinerarit 1 shkon nga pika dalése e TAP CP1 népérmjet TP Fushé dhe TP Vloré né
TEC Vloré.

Opsioni i itinerarit 2 shkon nga pika dalése e TAP CP1 népérmjet TP Fier dhe TP Vlorané TEC

Vloré.

Krahasimi i opsioneve né bazé té metodologjisé sé konsulentit

Opsioni 1 Opsioni 2
Kompleksiteti nga topografia 39 56
Kompleksiteti nga krygézimet 163 209
Risku ligjor (% kundrejt vierés mé té madhe) 92% 100%
Impakti mjedisor (% kundrejt vierés mé t& madhe) 65% 100%
Impakti socio-ekonomik (% kundrejt vierés mé té 100% 100%
madhe)
Impakti infrastrukturor (% kundrejt vierés mé té 73% 100%
madhe)
Vlera CAPEX (Euro) 32,200,000 39,600,000
Vlera OPEX/vit (Euro) 1,120,000 1,200,000
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TAP CP1

LEGEND
.~ Route Option 1
.~ Route Option 2

.~~~ Future branch to
Fier (Route Option 1)

(" Apolionia ® FIER

PRMS Fier

Skrofotina

Panaja

I
£ PRMS Viora

Viora Tpp ¢~ Narta

e ® VLORA

Figura e opsioneve té itinerarit té tubacionit Fier-Vloré TEC

Pérllogaritja e kostove

Vlerésimi i bazés dhe kuotés sé kontigjencés

Shpenzimet kapitale dhe operative (CAPEX dhe OPEX) jané vlerésuar pér té dyja opsionet. Pér té
llogaritur probabilitetin &shté pérdorur qasja statistikore e quajtur “Monte-Carlo”. Kjo metodé
llogarit probabilitetin gé kostot e projektuara nuk do té tejkalohen.

Njé “Vlerésim Baze dhe Kontingjence” pér vlerésimin e hershém ekonomik €shté kryer pér rrugén
e zgjedhur. Njé vlerésim bazé éshté kostoja e pritshme e daljes ose vlerésimi bazé né ¢do nivel,

pérpara se té shtohet kuota e kontingjencés, pér té arritur géllimin e dhéné. Té gjitha vlerésimet
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kané dy komponenté, bazén dhe kontingjencén. Baza éshté kostoja minimale e pritshme e kérkuar,
pra kur gjithcka shkon miré. Kontigjenca éshté shuma e besimit té vendosur né bazé kur
konsiderohen risget dhe pérgjithésisht shprehet si pérgindje e bazés. Kontigjenca vlerésohet né

intervalin 20%-30% mbi bazén.

Normat e vlerésimit

Normat e vlerésimit té kostos jané nxjerré nga njé numér burimesh — si brénda bazés sé té dhénave
pér vlerésimin e kostos té IMPaC ashtu edhe referenca té projekteve té ngjashme. Tarifat jané

zhvilluar pér t'iu pérshtatur artikujve té matur dhe jané specifike pér vendndodhjen né Shqipéri.

Risget

Risget specifike té projektit konsiderohen gjithashtu pér té pércaktuar sasiné e sakté té
kontingjencés. Kontigjenca bazohet né kostot maksimale pér projektin né rast té rritjes se rrezikut,
duke béré njé vlerésim té pérafért mbi gjasat qé ka té ndodhé e shprehur kjo si pérgindje.
Kontigjenca e projektit mund té vlerésohet né terma té parave, burimeve ose njé pérzierjeje té té
dyjave. Megjithaté, analiza e riskut éshté njé proces sistematik i identifikimit dhe vlerésimit té
rrezigeve lidhur me supozimet dhe pérmbajtjen e vilerésimit. Analiza e rrezikut duhet té ndérmerret

cdo vit pér té dnhéné kontribut né buxhetin e operacioneve.

Rreziget

Vlerésimet e kostos jané sipas pérkufizimit té pasigurisé. Kjo duhet té njihet dhe té trajtohet né njé
ményré té pranueshme dhe konsistente. Besimi né njé vlerésim do té varet nga shkalla e

pérkufizimit té arritur né pérgatitjen e elementeve individuale.

Pér cdo element né njé vlerésim té kostos té parregulluar, zakonisht éshté e mundur té vlerésohet
pasiguria né cilésiné e informacionit té pérdorur dhe pér té caktuar shpérndarjet e probabilitetit pér

té reflektuar kété pasiguri. Mé pas mund té pérdoren teknika probabilistike pér té kombinuar
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shpérndarjet individuale né njé kurbé té shpérndarjes sé pérgjithshme té kostos pér projektin né

térési.

Zérat e shpenzimeve kapitale

Jané pérfshiré kostot pér projektin, stafin e ndértimit dhe té nivelit menaxherial. Jané pérfshiré
kostot pér sigurimin e “Right-of-way”. Projektimi dhe aspektet inxhinierike llogariten si pérqgindje

e kostove té prokurimit dhe ndértimit.

Tarifat e prokuruara té tubave té linjés jané parashikuar “free-on-bord”. Tarifa doganore éshté

pérllogaritur 15% e kostos sé prokuruar.

Té dhénat e nevojshme pér pérllogaritjen e CAPEX

- Kosto e tubacionit, materialeve dhe pajisjeve;
- Kosto e instakimit té tubacionit né toké;

- Kushtet mjedisore;

- Kushtet e terrenit;

- Infrastruktura dhe fasilitetet ekzistuese;

- Fasilitetet mbéshtetése;

- Siguria.

Metodat e vlerésimit té kostove

- Kaosto historike dhe té dhéna kohore pér projekte té ngjashme;
- Kuotime té buxheteve;

- Kaorrelacioni me pérmasat dhe gjatésiné e tubacionit;

- Cmimi pér njési (EUR/dité, EUR/km)

Pérmbledhje e CAPEX pér Opsionin 1
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CAPEX

1. Inxhinierimi, Projektimi, FEED,
Menaxhimi i Projektit

2. Materialet e tubacionit

3. Materiale té tjera

4. Pajisjet

5. Konstruksioni

6. Fasilitetet
NENTOTALI
Kontigjenca pér pasiguriné
NENTOTALI
Kontigjenca pér P70!
TOTALI | PROJEKTIT?

Aktualizim i CAPEX

CAPEX

TOTALI | PROJEKTIT?
Norma e inflacionit (2022 kundrejt 2018)

Néntotal

Kostot shtesé pér rritien e presionit, bi-
direksionalitetin dhe pérshtatjen e tubacionit pér
transmetimin e hidrogjenit

TOTALI me CAPEX té aktualizuar (2023)

Vlera né
EUR
2,837,749

6,013,617
300,000
1,903,932
10,470,707
450,000
21,976,005
4,591,373
26,567,378
5,595,113
32,200,000

Vierané % Vlerané EUR

32,200,000
+10% 3,220,000
35,420,000
+20% 7,084,000
42,504,000

1 P70 nénkupton probabilitetin prej 70% qé kostot nuk do té tejkalohen.

2 Vlera e rrumbullakosur.

3 Vlera e rrumbullakosur.
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Vlera CAPEX e aktualizuar e tubacionit Fier-Vloré: 42,504,000 EUR

Volumet e
. ) . nevojshme Konvertimi
I\é\?:’tr:f; VjetO;(iE ;E Kgﬁgﬁ:::' te gazit | i volumeve | Tarifé transmetimi
, pas | dl (MWh) sipas | té gazit né | EUR/MWh

skenaréve MWh .o

koeficientit | bcm

1.92
E Ulét- 297 MW 1,782,000 3,421,440 035 € 1.67
Bazé- 297 MW 2,081,376 3,996,242 041 € 1.43
E Larté- 297 MW 2,373,624 4,557,358 047 | € 1.26
E Larté- 97 MW 775,224 1,488,430 015 | € 3.85
Bazé- 97 MW 679,000 1,303,680 0.13 | € 4.40

Gazsjellési Vloré - Fier do té furnizohet nga terminali i GNL Vloré. Shfrytézimi maksimal vjetor
i gazsjellésit gé furnizon TEC Vloré do té jeté deri né 5.5 BCM / vit — duke supozuar té njéjtat
kushte mesatare operimi si mé sipér. Véllimi éshté mjaft i larté pér t'i shérbyer nevojave té TEC
Vloré (297 MW), TEDA Vloré dhe té tjera kapacitete industriale né zonén e Vlorés. Njé stacion
matés dhe reduktues presioni parashikohet té ndértohet tashmé né vendin e TEC Vloré, duke ulur
presionin 100 bar né 18 bar (mesatar) ose 26 bar (maksimum) té nevojshém pér termocentralin e
ardhshém me gaz.

Kéto vlera do té konfirmohen nga llogaritjet hidraulike gjaté projektimit teknik té gazsjellésit dhe
pas konfirmimit té presioneve té pritshme né skajet e tubacionit nga Operatori i Terminalit GNL
(pér terminalin e Vlorés) dhe TAP né pikén hyrése té tij né Seman (Fier).

Albgaz vijon konsultime dhe negociata me sé paku dy partneré pér ndértimin e kétyre tubacioneve,
ku Albgaz parashikohet té kontrollojé 50% té Kompanive té Projektit. Tabela e méposhtme paraget
investimet financiare té Albgaz-it duke parashikuar se Kompania e Projektit do té financohet
pjesérisht me kredi (40%).
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Lidhja e gazsjellésit Vloré - Fier me TAP-in do té konkretizohet népérmjet stacionit té matjes né
dalje t& TAP né Fier. Njé piké e tillé né Fier me kapacitet deri né kapacitetin 0.7 BCM/vit do té

financohet nga TAP, né bazé té té dhénave me Qeveriné e Shqipérisé.

Zgjerimi i métejshém i késaj pike né kapacitetin 2.8 BCM/vit do té financohet nga palét e treta té
interesuara. Pas vénies né puné, ky aset do t'i transferohet shoqérisé sé projektit (Albgaz/partnerét),
vlerat e té cilit do té shlyhet (ngarkohet) nga tarifat e transmetimit qé detyrohen té parashikojé

shoqéria e projektit.

Te drejtat pronésore

Né projektin e marré né dorézim (objekt i rishikimit) éshté pércaktuar gjurma e tubacionit mbi
bazén e té cilés éshté béré identifikimi i parcelave dhe pronésia mbi to. ALBGAZ, né respektim te
kuadrit ligjor né fuqi, gé rregullon marrédheniet e pronésisé do té bashképunojé me institucionet
pérkatése si ASHSH, ASHK pér miratimin e VKM pérkatése.

Marrédheniet pér pikén e lidhjes me TAP
Pas vitit 2025, pika hyré/dalése mund té zgjerohet mé tej deri né 5 BCM/vit (nése shihet e
arsyeshme), me financim edhe nga pala e treta té interesuar, gjithnjé duke e transferuar até né

kompaniné e projektit té Gazsjellésit Vloré — Fier.

Pika matése hyrése/dalése né Fier (TAP) Upto 0.7BCM/y € 0 mil.
Pika matése hyrése/dalése né Fier (TAP) Upto2.8BCM/y € 13.0 mil.
Tabela 10 — Projekti afatshkurtér i pikés hyrése/dalése

Pika e hyrjes/daljes sé Fierit né TAP (2.8 BCM / vit) do té pérbéhet nga:

— Njé stacion matés dhe Custody Transfer Measurement System (CTMS) me njé minimum

prej dy njésive matése dydrejtiméshe secila e pajisur me dy matésa tejzanor té rrjedhés sé
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gazit (parésor dhe i kontrollit) gé duhet té plotésojné kérkesat AGA-9 pér saktésiné e
transferimit dhe ruajtjes.

— Njé grup rregullatorésh té rrjedhés sé gazit pér té kontrolluar rrjedhén e gazit né (dhe nga)
TAP.

- Impiantet e reduktimit té presionit dhe/ose kompresimit né varési té presioneve pérkatése
né TAP dhe tubacionin VIoré-TAP né Fier.

Terminali i GNL

Albgaz do té zotérojé vetém aksione né pakicé (10% - maksimum 15%) né Kompaniné e Projektit
pérgjegjése pér ndértimin e infrastrukturés sé terminalit t&¢ GNL (struktura e bankinés pér
ankorimin e FSRU-sé, sistemi i tubacioneve, gérmimit, etj.). Ky investim nuk éshté pjesé e
detyrimit t&¢ ALBGAZ-it si Operator i Sistemit té Transmetimit, pjesémarrja e tij éshté jetike pér

té nxitur projektin e Terminalit GNL né Shqipéri.

Infrastruktura terminale LNG duke pérfshirée CTMS (Kompania € 128.0 mil. 10%
Projekt)

Tabela 7 — Financimi i terminalit LNG

Duke supozuar se Kompania e Projektit do té financohet pjesérisht pérmes huave (40%), 10% e
aksioneve t&€ ALBGAZ do té thoté q¢ ALBGAZ do té duhet t& sigurojé 7.7 milion € si kapital.

Pér shkak té kufizimit financiar né vitet 2022-2025, ALBGAZ fokusohet né projektet e gazsjellésit
gé rrit vlerén e Terminalit LNG né Vloré, duke siguruar konsumin e ankorimit pér LNG-né e
rigazifikuar. Investimet e propozuara do té furnizojné me gaz natyror Termocentralin né Vlorg,
kapaciteti i té cilit do té zgjerohet né 297 MW dhe do té krijojé mundésiné e eksportit t&¢ LNG-sé
té rigazifikuar népérmjet Gazsjellésit Trans Adriatik (qofté duke pérdorur rrjedhén normale ose té
kundért té TAP-it).

Adresa: Rruga e Kosovareve, Pallati “Nder-Pro”, Tiranég, Albania www.albgaz.al NUIS: L71306034U

55


http://www.albgaz.al/

(::'albgaz

Portofoli i projekteve madhore gé do té realizohen né periudhén 2022-2025 té Planit té Investimeve
arrin né 212.7 milioné €, nga té cilat investimet financiare t€ Albgaz (n€ formén e kontributit t&

kapitalit pér shogérité e projektit) jané 30.41 milioné euro.

Rrjeti Shqiptar i gazifikimit pas implementimit me sukses té kétyre investimeve (né fund té vitit

2025) paragitet né hartén e méposhtme.

Kucove
Vlora-Fier pipeline
TPP Connection

LNG
ovlora

JAP
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s TAP - ITO m—— Albgaz- TSO ITO/I1SO

O LNG Operator . Storage Operator

Figura 14 — Harta e projekteve té investimeve afatshkurtra

Projekti i gazifikimit té Korgés

Projekti i gazifikimit té Korgés éshté evidentuar si projekt i réndésishém i cili pritet t& miratohet
me VKM né kuadér té ndryshimit t¢ GMP. Gazifikimi i qytetit t¢ Korcés evidentohet ve¢mas
projekteve prioritaré pasi mbetet pér t’u pércaktuar modeli i biznesit mbi kété projekt i cili éshté
objekt ndryshimesh né prizmin e konfigurimit te strukturés aksionere dhe vlerave respektive té
investimit ne kété infrastrukturé. Gjithashtu, parésor éshté edhe roli i Bashkisé Korgé né
implementimin e kétij investimi duke pérllogaritur njé fond shtetéror né rastin e njé subvencioni

té mundshém.

Gazifikimi i qytetit té Korgés éshté i realizueshém pér nje séré faktoresh si aférsia me TAP-in,
reduktimi i emétimit té dioksidit té karbonit népérmjet zévendésimit té pérdorimit té léndéve

drusore pér ngrohje né perdorimin e gazit, etj (paré né kéndvéshtrim afatgjaté).
Cmimi mesatar i gazit natyror éshté projektuar péraférsisht €40/MWh.

* Investitori né rrjetin e gazit mund t€ pérdoré Stacionin e Valvulave té Bllokut t¢ TAP, i cili &shté

rreth 5 km larg hyrjes né qytet nga jugperéndimi.
* Investimet e kérkuara kan€ njé vleré t€ vlerésuar prej gati 19 milion€ Euro dhe mbulojné:

- Stacioni i uljes sé presionit dhe matjes né BVS TAP, PN 100/ 63, 10,000 NCM/h

- Tubacioni me presion té larté nga stacioni TAP BVS né stacionin e portés sé gytetit, 5 km
i gjaté, DN100, presioni mesatar i punés 55 bar

- City Gate Station, PN 63/ 4, kapaciteti: 6,000 NCM/h

- Gjashté tubacione kryesore (PE), me gjatési totale 27.5 km, me njé presion mesatar prej 3
bar. Té gjitha tubacionet kryesore duhet té jené mé té médha se DN50, pér té akomoduar

konsumin e ardhshém.

Adresa: Rruga e Kosovareve, Pallati “Nder-Pro”, Tiranég, Albania www.albgaz.al NUIS: L71306034U

S7


http://www.albgaz.al/

G‘albgaz

- Tubacionet dytésore (PE). gjatésia totale 42.5 km duke pérfshiré lidhjet, me njé mesatare

presion prej 3 bar.

Me njé normé lidhjeje midis 30% dhe 50%, né varési té zonés sé qytetit, gazi total i konsumuar
gjaté 20 viteve té funksionimit mund té kalojé 0.3 BCM, investimi arrin njé IRR investimi prej
7.1%. Eshté kritike pér suksesin e projektit qé Bashkia té sigurojé buxhet pér ndértimin e
instalimeve té brendshme té gazit pér institucionet nén drejtimin e tij (shkolla, kopshte, muze, zyra
publike), si kéto, sé bashku me industriale kompanité, do té pérbéjné konsumatorét ankorues rreth
té ciléve do té ndértohen tubacionet kryesore.

Konsumatorét
- 30 institucione
- 6,074 njési banimi

Projeksionet e bashkisé pér vlerén e investimeve gé do té zévéndésojné burimet primare té

ngrohjes (Iénda drusore/LPG ne gaz natyror) pérfshiré instalacionet e boilerave: EUR 7.0 Milion

Investimet e rezidentéve: EUR 13.3 Milion.

Projekti pilot i Korcés: Skenari bazé

Projekti CAPEX Volumet e TéArdhurat EBITDA

i projektuara
parashikuar
Sistemi i shpérndarjes Korcé 18.8 Mil EUR 305 Milm® 183 MilEUR 349 MIlEUR 7.1%

Tabela Korca: Metrikat financiare mbi Gazifikimin e Korgés 2026 - 2045.
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Investimet né IT té lidhura me rrjetin (SCADA)

Zhvillimi i rrjetit té transmetimit si¢ parashikohet né kété Plan Investimi do té pérkthehet né njé
numér né rritje té pérdoruesve té rrjetit, rritje té flukseve té gazit dhe kompleksitet té operacioneve.
Me géllim menaxhimin sa mé té miré flukset e gazit dhe pér té siguruar parametrat kontraktualé té
gazit né té gjitha pikat hyrése dhe dalése, Albgaz do té investojé né sisteme té sofistikuara IT. Ato
do té pérfshijné vecanérisht SCADA dhe sistem(et) e shkémbimit té té dhénave (me operatoré dhe

transportues té tjeré).

CAPEX-i i vlerésuar i kétyre sistemeve né periudhén 2022-2025 vlerésohet né 1.5 milion €.

Pérmbledhje e investimeve pér periudhén 2023-2025
Grafiku i méposhtém tregon vlerén totale té investimeve gé do té kryhen nga ALBGAZ dhe

shoqérité e projektit, gjaté viteve 2023-2025, té ndaré sipas kategorive t€ ndryshme (né € mil.).

Vierat e investimeve 2023-25 (Milion EUR)

128,0

58,7

26,0
15

Infrastruktura GNL Tubacionet PRMS SCADA

Figura 15 — Pérmbledhje e investimeve té nevojshme gjaté 2023-2025 (mil EUR)

Investimet afatmesme (2026-2028)

Né vitet 2026-2028 ALBGAZ do té fokusohet né zhvillimin e tubacioneve té reja pér té sjellé gazin
pér konsumatorét né Shqipéri dhe né vendet fginj (Magedonia e Veriut, Mal | Zi etj). Plani i
Investimeve parashikon se pas vitit 2025, projektet e reja do té realizohen nga veté Albgaz, jo nga
kompanité e projektit.

| vetmi gazsjellés i planifikuar té pérfundojé plotésisht né periudhén 2026-2028 éshté

Interkonektori i Magedonisé sé Veriut, ndérsa né rastin e tubacioneve té tjera té médha, punimet
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pérgatitore, projektuese dhe ndértimore do té vazhdojné pas vitit 2028. Projektet e méposhtme do
té realizohen né periudhén 2026- 2028:

Gazsjellesi Durres-Tirana 127 100 bar*  Unidirectional 51 km 2030 100%
Gazsjellesi Fier - Kashar 32”7 100 bar Bidirectional 80 km 2031 100%
Terminali — Zgjerimi i 8” 100 bar*  Unidirectional 3 km 2030 100%

gazsjellésit TEC deri né

zonén industriale Vloré **

Interkonektor i 8” 100 bar* Bidirectional 60 km 2029 100%
Magedonisé sé Veriut

* Pér t'u konfirmuar, shihni paragrafét mé poshté
** Opsionale, né rast se njé fabriké plehérimi ose njé konsumator i madh i ngjashém do té jeté i interesuar
Tabela 11 — Pérshkrimi i investimeve afatmesme né tubacione

Duke gené se gazsjellési Fier - Kashar do té lidhet me TAP-in, i cili pérfagéson pjesén e paré té
IAP-it té ardhshém, ai duhet té projektohet dhe ndértohet me presionin nominal 100 bar. Diametri
i kétij gazsjellési (32”) éshté parashikuar né bazé té studimeve té projektit té IAP. Né kété diameteér,
garkullimi maksimal i tubacionit duhet té jeté deri né 14 BCM/vit - éshté llogaritur duke
parashikuar presionin mesatar té funksionimit prej 75 bar dhe njé shpejtési té gazit né tubacion
prej 12 m/s. Kjo vleré do té konfirmohet nga llogaritjet hidraulike gjaté projektimit teknik té
gazsjellésit dhe pas konfirmimit té presioneve té pritshme né skajet e gazsjellésit nga TAP (Fier)
dhe Kashar (IAP). Kapaciteti i gazsjellésit éshté dukshém mé i larté se sa kérkohet pér t'i shérbyer
vetém nevojave té tregjeve shqiptare, pasi géllimi i tij parésor éshté té jeté pjesé e rrugés transitore
té 1AP-it, prandaj kérkohet njé koordinim i pérpjekjeve dhe vendimeve me té gjitha OST-té e
prekura nga IAP pér té parandaluar Albgaz-in nga mbiinvestimi. Kapaciteti i vlerésuar operativ i
IAP pritet té jeté 5 BCM/vit, té paktén deri né vitin 2030.

Fakti gé seksioni Fier - Kashar do té projektohet pér t'i shérbyer nevojave té ardhshme té I1AP-sg,

pérbén njé argument té réndésishém pér t'u pérdorur nga ALBGAZ né gjenerimin e fondeve nga
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burimet e BE-sé, té disponueshme pér Ballkanin Peréndimor dhe proceset e zgjerimit té BE-sé, si
dhe duke marré njé angazhim té forté nga OST-té té tjera té Ballkanit Peréndimor qgé jané

pérfituesit e ardhshém té projektit 1AP.

Sa i pérket gazsjellésve té tjeré, ato do té analizohet rast pas rasti nése mund té ndértohen me
presion nominal mé té ulét (p.sh. 63 bar), vecanérisht nése nuk ka arsyetim gé Interkoneksioni i
Magedonisé sé Veriut té ndértohet me dy drejtime. Né kété rast, do té kérkoej ndértimi i té paktén
2 stacioneve shtesé té reduktimit t& presionit — njé né Korcé (TAP) pér Interkoneksionin e
Magedonisé sé Veriut dhe njé né Kashar (t& dy tubacionet Durrés - Tirané dhe Tirané - Elbasan do
té furnizohen nga e njéjta piké né Kashar). Ulja e kostos sé tubacionit (pér shkak té presionit mé

té ulét nominal) mund té tejkalojé koston e stacioneve té reduktimit té presionit.

Shfrytézimi maksimal i Interkoneksionit t¢ Magedonisé sé Veriut do té realizohet deri né 0.9
BCM/vit, i llogaritur duke parashikuar presionin mesatar té funksionimit prej 75 bar dhe njé
shpejtési té gazit né tubacion prej 12 m/s (ose 0.6 BCM/vit duke parashikuar presionin mesatar
prej 50 bar). Lidhja e Interkoneksionit té Magedonisé sé Veriut me TAP-in do té kérkojé ndértimin
e pikés sé rregullimit té presionit dhe matjes hyrése/dalése. Njé piké e tillé hyrje/dalje né Korcé
duhet té pérbéhet nga dy stacione matése. Nése Interkonektori éshté me dy drejtime, preferohet gé
stacionet té pajisen me matés gazi tejzanor (parésor dhe kontrollues), nése ndérlidhés ndértohet si
tubacion me njé drejtim nga Shqipéria né Magedoniné e Veriut, atéheré stacionet mund té pajisen
edhe me kompresor dhe matés. Stacioni do té keté gjithashtu njé grup rregulluesish té rrjedhés sé
gazit pér té kontrolluar rrjedhén e gazit nga (dhe drejt) TAP. Kostoja e késaj pike matése éshté

pérfshiré né CAPEX-in e tubacionit.

Shfrytézimi maksimal i gazsjellésit Durrés - Tirané do té jeté deri né 2 BCM/vit, duke parashikuar
té njéjtat kushte mesatare operimi si mé sipér (ose 1.3 BCM/vit duke parashikuar presionin mesatar
té funksionimit prej 50 bar). Té gjitha kéto vlera do té konfirmohen nga llogaritjet hidraulike gjaté

projektimit teknik té tubacioneve.

Vlerésimi i CAPEX-it té ploté pér projektet e mésipérme dhe CAPEX i investuar né periudhén

2026-2028 me shtrirjen e punimeve paragitet né tabelén e méposhtme:
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Projekti CAPEX i CAPEX  Fushéveprimi i punimeve 2026-2028
vleresuar - ne 2026-

total 2028
Gazsjellési Durrés-Tirané € 40.6 mil. €213 mil. Fizibiliteti, FEED, projektimi i detajeve,

blerja e tokés, pjesérisht ndértimi
(tubacioni + avullues LNG)

Tubacioni Fier - Kashar € 150 mil. €7.5mil. Fizibiliteti, FEED, projektimi i detajeve,
pjesérisht pérvetésimi i tokés

Terminali - Zgjerimi i gazsjellésit € 1.6 mil. €0.08 mil.  Fizibiliteti, FEED, dizajni i detajeve

té TEC-it deri né zonén

industriale Vloré

Interkonektori i Magedonisé sé €31.3 mil. €31.3mil. Deri né testimin dhe vénien né puné
Veriut

Tabela 12 — Investimet e nevojshme afatmesme né tubacione

Krahas punimeve né tubacionet kryesore té gazit, Plani i Investimeve parashikon njé rezervé
kontingjente prej c. 2.0 milioné euro pér periudhén 2026-2028, pér lidhjen e klientéve potencialé
té cilét shprehin interes pér t'u lidhur me gazsjellésin Vloré — Fier. Kjo rezervé varet nga
materializimi i kérkesés shtesé pér gaz pérgjaté gazsjellésit Vloré - Fier, pasi shumica e klientéve
té mundshém né Vloré dhe Fier jané konsumatoré té vegjél gé mund té marrin dérgesa té GNL-sé
né shkallé té& vogél, né ményré mé efikase sesa pérmes gazsjellésit.

Pér mé tepér, Plani i Investimit parashikon se kérkesa pér kapacitet né pikén hyrése/dalése Fier
(lidhja e gazsjellésit Vloré - Fier me TAP) pas vitit 2028 do té jeté mé e madhe se 2.8 BCM/vit

dhe do té jeté e nevojshme té zgjerohet né njé kapacitet prej 5. BCM/vit.

Projekti Kapaciteti CAPEX i vlerésuar

Pika e matjes dhe rregullimit té presionit Derine 5.0 BCM /'y € 10.0 mil.
hyrése/dalése né Fier (TAP)
Tabela 13 — Investimet afatmesme né pika hyrése/dalése

Pas vénies né puné, ky aset do t'i transferohet Kompanisé sé Projektit t¢ Gazsjellésit VIoré — Fier
(Albgaz/partnerét), vlera e tij do té shlyhet (rikuperohet) nga tarifat e transmetimit gé i detyrohen
palét e treta shogérisé sé projektit. Zgjatja e pikés hyrése/dalése né Fier (5 BCM/v) do té kérkojé
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shtimin e dy stacioneve matés dydrejtimésh, secili i pajisur me dy matés gazi ultrasoni (parésor
dhe kontrollues).

Rrjeti Shqgiptar i Gazit pas vénies né puné té kétij investimi (né fund té vitit 2028):

Durres pyrres-Tirana pipeline

Fier-Kashar pipeline
(1st section of IAP)

North Macedonia
Interconnector

Kucove

Vlora-Fier pipeline

TPP Connection JAP
LNG
OVIora
— | A TO — Albgaz- TS0 ITO /IS0

O LMG Operator . Storage Operator

Figura 16 — Harta e projekteve té investimeve afatmesme
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Pérmbledhje e investimeve pér periudhén 2026-2028
Grafiku i méposhtém tregon vlerén e investimit qé do té realizohet gjaté viteve 2026-2028 nga

Albgaz dhe shoqgérité e projektit, té ndaré sipas kategorive t€ ndryshme (né € mil.)

Vierat e investimeve 2026-28 (Million EUR)

60,1

10,0
2,0
Tubacionet PRMS Lidhjet/ rrjeti
shperndares

Figura 17 — Pérmbledhje e investimeve té nevojshme gjaté viteve 2026-2028 (mil EUR)

Investimet afatgjata (pértej 2028)
Pas vitit 2028, ALBGAZ do té vazhdojé projektet e nisura né periudhén 2026-2028, pér shembull

tubacionet Durrés - Tirané dhe Fier - Kashar, si dhe do té zhvillojé gazsjellésin Tirané - Elbasan

(shih tabelén mé poshté).

Projekti Diametri Presioni Drejtimi Gjatésia e Fillimi i Pjesa e

Nominal parashikuar funksionimit  Albgaz

Gazsjellési 127 100 bars*  Unidirectional 40 km 2033 100%

Tirané-Elbasan
* Pér t'u konfirmuar, shihni paragrafin né kapitullin "Investimet afatmesme (2026-2028)" t& Raportit aktual

Tabela 14 — Karakteristikat e Gazsjellésit Tirané — Elbasan

Maksimumi i presionit té gazsjellésit Tirané - Elbasan do té jeté deri né 2 BCM/vit, i llogaritur
duke supozuar presionin mesatar té funksionimit prej 75 bar dhe njé shpejtési té gazit né tubacion
prej 12 m/s (ose 1.3 BCM/vit duke supozuar presionin mesatar té funksionimit prej 50 bar). Kéto

vlera do té konfirmohen nga llogaritjet hidraulike gjaté projektimit teknik té tubacionit.
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Né momentin e pérgatitjes sé kétij plani investimi, té gjithé tubacionet e pérmendura mé sipér
parashikohen té jené véné né funksion jo mé voné se fundi i vitit 2032 (viti i fundit i mbuluar nga

Plani i Investimeve).

CAPEX pér projektet kryesore do té fillojé gjaté viteve 2026-2028 duke vazhduar pas vitit 2028

dhe gazsjellési i ri Tirané — Elbasan paragitet né tabelén e méposhtme:

Projekti CAPEX i CAPEX ne Fusha e punimeve
vlerésuar - total 2029-2032
Gazsjellesi Durres - Tirana € 40.6 mil. € 19.3 mil. Vazhdimi: ndértimi (tubacioni + avullues
LNG)
Gazsjellesi Fier - Kashar € 150 mil. € 142.5 mil. Vazhdimi: pjesérisht toké ag. & ndértimi
Terminali - Zgjerimi i gazsjellésit € 1.6 mil. € 1.5mil. Vazhdimi: marrja e tokés dhe ndértimi

TEC deri né zonén industriale Vloré
Gazsjellesi Tirana-Elbasan € 33.7 mil. €33.7mil. Fizibiliteti, FEED, projektimi i detajeve,
blerja e tokés, ndértimi

Tabela 15 — Projektet e investimeve afatgjata té gazsjellésit — prezantim

Projektet e kushtézuara

Gjaté viteve 2029-2032 mund té kérkohen tubacione té tjera transmetimi pér té adresuar nevojat e
pjesémarrésve té tjeré té tregut té gazit. Vecanérisht, projekti i mundshém i Depozitimit
Néntokésor té Gazit né Dumrea, nése do té vendoset pér ndértimin e kétij objekti, ai do té kérkojé

lidhjen me rrjetin e transmetimit. Pritet g¢ UGS Dumrea té lidhet me TAP prané Kugovés.

Parametrat fillestaré té kétij investimi jané dhéné né tabelén e méposhtme.

Projekti Diametri  Presioni Drejtimi Gjatésia e Fillimi i Pjesa e
Nominal parashikuar funksionimit Albgaz
TubacioniUGS 20  100bar ~ Medy 13km 2033  100%
Dumrea -TAP drejtime

Tabela 16 — Konektori UGS Dumrea - TAP — karakteristikat teknike
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Nése UGS Dumrea do té fillojé operacionet tregtare né 2032/2033, do té kérkohet CAPEX shtesé
né vijim; ky CAPEX éshté i kushtézuar dhe varet nga Vendimi Final i Investimit pér UGS Dumrea.

Projekti CAPEX i CAPEX pértej Fusha e punimeve
vlerésuar - 2028
total
Tubacioni UGS Dumrea - € 20.9 mil. € 20.9 mil. Fizibiliteti, FEED, projektimi i detajeve,
TAP blerja e tokés, ndértimi

Tabela 17 — Konektori UGS Dumrea — prezantim

ALBGAZ do té bashképunojé edhe me operatoré té tjeré té Ballkanit Peréndimor pér té zhvilluar
projekte me interesa rajonale, vecanérisht IAP. Albgaz planifikon té marré pjesé né kété projekt
né ményré indirekte duke marré 10% té aksioneve né Kompaniné e Projektit pérgjegjése pér
ndértimin e seksionit shqiptar té IAP (nga Kashar né kufirin ndérmjet Shqipérisé dhe Malit té Zi).

Projekti Diametri Presioni Drejtimi Gjatésia e CAPEX i

Nominal parashikuar vlerésuar

IAP (only Albanian 32”7 100 bar Me dy 88 km € 165 mil.
territory) drejtime

Tabela 18 - Karakteristikat teknike t& IAP

Tabela e méposhtme paraget investimet financiare t¢ ALBGAZ-it duke parashikuar se Kompania
e Projektit do té financohet pjesérisht me kredi (40%). Ashtu si né rastin e gazsjellésit UGS

Dumrea-TAP, pjesémarrja e Albgaz né kompaniné e projektit IAP éshté gjithashtu e kushtézuar

dhe varet nga vendimi se né cilén strukturé do té ekzekutohet pérfundimisht ky projekt.

Projekti CAPEX i Kredi Kapitali i Pjesae Investimi |
vlerésuar nevojshem Albgaz Albgaz (kapital)
IAP (vetém territori € 165 mil. 40% € 99 mil. 10% € 9.9 mil.
shqiptar)

Tabela 19 - Financat e IAP

Krahas punimeve né tubacionet kryesore té gazit, Plani i Investimit parashikon njé rezervé prej
rreth 3 milioné euro gjaté viteve 2029-2032 pér klientét kycés gé shprehin vullnetin e tyre pér t'u

lidhur me rrjetin e transmetimit né zonat e Durrésit, Tiranés apo Vlorés, vecanérisht konsumatorét
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pérgjaté autostradés Durrés — Tirané. Kjo rezervé varet nga materializimi i kérkesés pér gaz né
kéto rajone. Sistemi shqiptar i gazit pas vénies né puné té kétyre investimeve (né fund té vitit 2032)

éshté paraqgitur né hartén e méposhtme.

Durres pyrres-Tirana pipeline

Pipeline Tirana-Elbasan

Fier-Kashar pipeline
(1st section of IAP)
North Macedonia
Interconnector

UGS
Dumrea

Kucove
Vlora-Fier pipeline

TPP Connection JAP
LNG
ovlora
——  TAP -ITO m— Albgaz- TSO ITO/1SO

O LNG Operator . Storage Operator

Figura 18 — Harta e projekteve té investimeve afatgjata
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Pérmbledhje e investimeve pér periudhén 2029-2032
Grafiku i méposhtém tregon vlerén totale té investimeve gé do té kryhen nga ALBGAZ dhe

shoqérité e projektit, gjaté viteve 2029-2032, té€ ndaré sipas kategorive t€ ndryshme (né mil. €).

Vierat e investimeve 2029-32 (Million EUR)
195,5 185,9

3,0

Tubacionet Tubacionet - kushtezim* Lidhjet/ rrieti
shperndares

Figura 19 — Pérmbledhje e investimeve té nevojshme gjaté viteve 2029-2032 (mil EUR)

Investimet totale — pérmbledhje

Pérmbledhja e té gjitha projekteve investuese paragitet si mé poshté:
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€ Million

Gas-to-power
FSRU

LNG Terminal infrastructure
TPP Viora

TPP — Terminal connector

Import / Export infrastructure

Vlora — Fier Pipeline

Entry / exit points — TAP

Additional TAP Exit / entry
points to be constructed by
partner & transferred to Albgaz

Capacity increase of TAP exit /
entry point constructed by
partner & transferred to Albgaz

IAP - section Kashar - Albania /
Montenegro border

North Macedonia
Interconnector (up to the
border)

Domestic pipelines

Durres — Tirana pipeline

Fier - Kashar section of IAP
pipeline

Tirana — Elbasan pipeline

TPP — Terminal extension for
Vlora industrial area / fertilizer
plant

Branches to consumers

Storage

Connector Dumrea USG -
Kucova TAP entry / exit point
and custody transfer metering
station

IT systems
SCADA

Total investment plan Albgaz

Dumrea UGS — 1% phase*

Total invstments done by 3rd
parties without

Total investments - with and
without Albgaz' participation

Total

128

23

56.4

13

13

10

165

31

41

150

34

21

S

672

76

76

748

2023

64

0.1

2.8

0.7

0.7

68

68

2024

64

2.2

53.6

124

12.4

144

144

G"albgaz

2025

0.2

15

2026 2027 2028
0.5 9.5 -
0.2 16 15

0 2 19
i 3 3
- - 0.1
- 1 1
2 31 38
0.3 0.3 1.6
0.3 0.3 2
2 31 40

2029

87

19

71

0.2

180

1.6

182

2030

78

71

0.3

0.7

151

24

24

175

2031

28

24

24

52

10

2032

26

24

24

50

10

Owner

Project
Company
Project
Company

Project
Company

Project
Company

Project
Company

TAP

Project
Company

Project
Company

Project
Company

Albgaz

Albgaz
Albgaz

Albgaz

Albgaz

Albgaz

Albgaz

Albgaz

3rd party

without Albgaz'
participation

Tabela 20 - Burimet financiare té nevojshme pér projektet e investimit

Comments

FSRU assumed to be leased

Amount may range between
80 and 120 mil EUR
CAPEX of 250 mil EUR but
will not be invested by
Albgaz

Construction can be done by
LNG Project Co and
transferred to Albgaz, or
done in partnership with
other investors

Construction can be done by
TAP and transferred to
Albgaz

Construction can be done by
LNG Project Co and
transferred to Albgaz

Construction can be done by
LNG Project Co and
transferred to Albgaz

Built by Albgaz on the
territory of Albania
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220.8

374

2023-2025 2026-2028 2029-2032

Albgaz CAPEX- opsionale
I Albgaz CAPEX

Figura 20- CAPEX i nevojshém i Albgaz-it sipas afatit té shkurtér, t& mesém dhe afatgjaté (mil EUR)

Gjatésia e tubacioneve té pérfunduara (té ndértuara dhe té véna né puné) né cdo periudhé té Planit
té Investimeve tregohet né grafikun e méposhtém (projektet e kushtézuara tregohen vegmas, kjo

kategori pérfshin tubacionet UGS Dumrea - TAP dhe AP né territorin shqiptar).
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Giatésia e tubacioneve té ndértuara dhe komisionuara 2023-2032 (km)

272,0

101,0

2023-2025 2026-2028 2029-2032

I Tubacionet km

Figura 21 - Gjatésia e tubacioneve té ndértuara dhe té véna né puné sipas periudhés afatshkurtér, afatmesme dhe
afatgjaté (mil EUR)

Plani i Investimit parashikon gjaté periudhés 2023-2032, né territorin e Shqipérisé se do té
ndértohen 279 km tubacione kryesore (duke pérjashtuar projektet gé jané té kushtézuara (1AP
Kashar - kufiri dhe gazsjellési UGS Dumrea - TAP) Nése do té realizohen edhe kéto dy projekte,
gjatésia totale e tubacioneve kryesore do té jeté rreth 380 km. Kéto shifra nuk pérfshijné gjatésiné

e degéve pér njé séré konsumatorésh.

Efektet e investimeve

Shpenzimet CAPEX nga ALBGAZ né kuadér té Kkétij Plani Investimi duhet t¢ mundésojné
integrimin e tregjeve té energjisé né Ballkanin Peréndimor dhe té mbéshtesin zhvillimin e
ekonomisé kombétare (si¢ citohet né vizionin dhe strategjiné e Albgaz). Prandaj, efekti mé i
réndésishém duhet té jeté rritja e vazhdueshme né vitet e ardhshme e sasisé sé gazit té transmetuar

si né vendet fginje, ashtu edhe tek konsumatorét vendas té gazit.

Megjithaté, duke gené se nuk jané lidhur kontrata detyruese pér pérdorimin e rrjetit té ardhshém

té transmetimit né datén e pérgatitjes sé kétij plani, ALBGAZ mund té vlerésojé vetém sasiné e
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gazit gé do té transmetohet dhe kapacitetin gé do té rezervohet, bazuar né deklaratat fillestare té
interest te pjesémarrésve te tregut dhe analizat e kryera.

Tabela e méposhtme paraget véllimet e gazit qé do té transmeten né vitet 2025, 2029 dhe 2032 né
skenarin bazé dhe duke pérfshiré projektet e kushtézuara (tubacionet IAP Kashar — kufi dhe UGS
Dumrea-TAP).

2025 2029 2032 ‘
Export MWh 16 910 000 27 056 000 36 400 000
Mil. NCM 1650 2641 3553
Klientét vendas MWh 4 658 281 4 658 281 5074 181
Mil. NCM 455 455 495

Tabela 21 — Véllimet e vlerésuara té gazit né fund té periudhés afatshkurtér, afatmesme dhe afatgjaté

VEllimi i eksportit né vitin 2032 ku IAP parashikohet té jeté ndértuar. Véllimi i brendshém né vitet
2025 - 2029 éshté konstant pasi reflekton kryesisht konsumin e TEC Vlorgé, kalimi i klientéve
potencial nga Iéndét djegése té tjera né gaz natyror népérmjet gazsjellésit parashikohet té realizohet

nga viti 2030 (me funksionimin gazsjellési Durrés - Tirané).

Metrika e efektivitetit pér investimet 2023-2032

Duke gené se viti 2032 éshté viti i fundit i kétij Plani Investimi, dhe disa projekte do té pérfundojné
pak para fundit té vitit 2032, véllimet e vitit 2032 nuk jané pérfagésuese pér té llogaritur ndonjé
metriké. Zakonisht, véllimi i gazit rritet pér disa vite rresht pas pérfundimit té investimit. Prandaj,

mé poshté éshté paragitur njé vlerésim i véllimeve t€ mundshme té transmetuara né vitin 2035 dhe

éshté llogaritur njé kapacitet metriké/km.

2035 2035
(me pérjashtim té projekteve té (pérfshiré projektet e kushtézuara)
kushtézuara)
 Volumiitransportuar ~ GWh 37 696 46 398
Mil. NCM 3679 4528
Gjatésia kryesore e Km 279 380
tubacionit
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2035 2035

(me pérjashtim té projekteve té (pérfshiré projektet e kushtézuara)

kushtézuara)

Metrika GWh / km 135.1 122.1

Tabela 22 — Metrikat e efektivitetit té investimeve té Albgaz

Metrika pak mé e ulét pér skenarin me projekte té kushtézuara rezulton nga fakti gé IAP fillon
funksionimin e tij né 2031 dhe gazsjellési UGS Dumrea - TAP né 2033, prandaj do té duhet pak

kohé para se kéto projekte té arrijné shkallén e synuar té pérdorimit.

Pér krahasim, mé poshté e njéjta metriké éshté llogaritur pér disa OST té tjera (ne zgjedhim

operatoré nga vende relativisht té vogla qé ofrojné shérbime transporti né tregun vendas dhe

import/eksport)
Vendi Greqi Kroaci Lituani Estoni
TSO Desfa Plinacro Ambergrid Elering
Volumi Twh 77.73 32.48 26.33 24.00
Gjatésia e sistemit té Km 1465 2544 2 280 977
transmetimit
Metrika GWh/km 53.1 12.8 115 24.6

Burimi: Té dhénat e OST, Analiza e Konsulentit

Tabela 23 — Krahasimi i matjeve té efektivitetit té OST-ve

Krahasimi i metrikés sé ALBGAZ-it me OST-té e tjera garanton efektivitet té larté té rrjetit té
ardhshém té transmetimit té gazit dhe planit té investimit té propozuar (nén skenarin se flukset e
parashikuara té gazit do té materializohen né vitet e ardhshme). Metrika e larté rezulton edhe nga
vizioni i Albgaz-it ku fokusi éshté bashképunimi rajonal dhe flukset rajonale (shumé mé i larté se

sa mund té pritet nga konsumi vendas i gazit natyror).
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Shtojca 1 — Plani i Investimeve sipas procedurés sé ERE

Mé poshté éshté paraqgitur Aneksi 1 sipas procedurés sé ERE-s pér paragitjen dhe miratimin e
planeve té investimit nga operatorét e transmetimit dhe shpérndarjes sé gazit natyror (Vendimi i
Bordit té¢ ERE-s nr.18, daté 10.01.2018). Llogarité jané né pérputhje me Rregulloren pér Sistemin
e Unifikuar té Llogarive té Shogérive té Rregulluara né Sektorin e Gazit Natyror (Vendimi i Bordit
té ERE-s nr. 166, daté 04.11.2019).

Infrastruktura e 261 Albgaz / 2025 128,000 20 6,400
Terminalit GNL* 213
Kompania e
projektit té
Terminalit
Infrastruktura GNL
GNL Tubacioni TPP — 261 Albgaz / 2025 2,269 55 41
Terminal GNL® 213
Kompania e
projektit té
Terminalit
GNL
Tubacioni Vlora — Fier 261 Albgaz / 2025 56,438 55 1,026
213
Kompania e
projektit té
tubacionit
Infrastruktura e Entry / exit pOintS TAP 261 AlbgaZ / 2025 13,000 25 520

import/eksportit ns Fier 0.7 BCMvit® 213
Kompania e
projektit té

tubacionit

4 Investimi nga Kompania e Terminalit GNL
5 Investimi nga Kompania e Gazsjellésit

8 Investimi nga TAP dhe i dorézohet Kompanisé sé gazsjellésit Fier-Vloré
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Entry / exit points TAP 261 Albgaz / 2025 13,000 25 520

né Fier me kapacitet té 213

shtuar né 2.8 BCM/vit” Kompania e

projektit té

tubacionit
Entry / exit points TAP 261 Albgaz / 2028 10,000 25 400
né Fier me kapacitet té 213

shtuar né 5 BCM/vit®  Kompania e

projektit té
tubacionit
IAP - seksioni Kashar — 261 Albgaz / 2030 164,970 55 2,999
Kufiri Shqipéri / Mal i 213
Zi° Kompania e
projektit té
1AP
Interkonektori me 213 2029 31,298 55 569
RMV
Tubacioni Tirana- 213 2030 40,436 55 735
Durres
Tubacioni Fier-Kashar, 213 2031 149,993 55 2,727
seksioni i IAP
rubacionet Tubacioni Tirana - 213 2033 33,655 55 612
kombétaré Elbasan
Zgjatimi nga 213 2030 1,599 55 29

Terminali/TPP né
drejtim té zonés
industriale
Vloré/fertilizuesit

7 Investimi nga partnerét investues dhe i dorézohet Kompanisé kundrejt kapaciteteve
8 Investimi nga partnerét investues dhe i dorézohet Kompanisé kundrejt kapaciteteve

9 Investim i kompanisé |AP
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Degé t& tjera drejt 213 2027-2031 5,000 55 91
konsumatoréve
Konektori Dumrea 213 2033 20,863 55 379
UGS - Kucova TAP

Depozitimi entry / exit point dhe

stacioni matés i UGS
Dumrea
SCADA 206 2025 1,500 5 300

TOTALI 672,020 17,349

Tabela 24: Shtojca 1 — Plani i Investimeve sipas progedurave t& ERE pér operatorét e transmetimit dhe
shpérndarjes sé gazit natyror

Shtojca 2 — Treguesit ekonomiké t¢ ALBGAZ bazuar né Planin e Investimeve

Parashikime
Plani i Investimeve éshté punuar né monedhén EUR, pér té shmangur diferencat e kémbimit

valutor, bazuar né parashikimet si vijojné:

Té Ardhurat

Né pérputhje me Metodologjiné e Tarifés (Vendim ERE Nr.78/2017):
- 90% té kostove do ti alokohen tarifés fikse

- 10% té kostove do ti alokohen tarifés variabél

- 100% e tarifés do ti alokohet vetém pikés sé daljés (exit tariff)

- tarifat e vitit T té korrektuara me kostot aktuale e vitit T-2

- amortizimi linear
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- kthimi né bazén e rregulluar té aseteve — 7.8% (e krahasueshme me energjiné elektrike)

Njé rritje e volumeve té gazit prej 5% jané parashikuar né 2031 disa pérjashtime né skenaret bazé,

té uléta dhe té larta.

Financimi

40% e vlerés sé investimeve té financuara népérmjet huave

Huaté me kohézgjatje maturimi 10-vjecare

2% normé interesi nominale

1% fitime nga normat e interesit mbi parané

15% normé e tatimit mbi té ardhurat e korporatés

Eshté parashikuar gé kompanité e projektit do ti paguajné dividenté ALBGAZ-it,

menjéheré pasi kéto kompani do té kené fitime dhe cash-floé pozitiv.

Kosto investimi

- Kosto investimi pér njési- tubacion (pérfshiré materiale, punime, stacione valvulash dhe “pig
traps”) me standarde:

o

@)
©)
@)

PN84 DN300 (12”) - €690,000 / km;
PN84 DN400 (16") - €940,000 / km;
PN84 DN500 (20") - €1,089,000 / km;
PN84 DN600 (24") - €1,179,000 / km.

Vlera mesatare e tokés - €6 /m2
Stacion matje né Kugové'® - €3,120,000
Inflacion kostoje vjetore 2%

Komponentét e gazsjellésit'! (pérfshiré né koston pér njési té tubacionit/km):

10 Kugova éshté pika e lidhjes sé TAP-it pér gazsjellésin gé shkon né Depozitén Néntokésore té Gazit, duke gené
pika e lidhjes sé dy sistemeve té gazit gé operohen nga dy operatoré t& ndryshém, pér kété arsye gazi qé del nga njé
sistem dhe hyn né sistemin tjetér duhet té& matet.

11 Kostot e komponentéve jané vetém pér géllime informative dhe duhet té merren parasysh me shumé kujdes. Né
ményreé tipike kuotimi béhet pas dizajnit konceptual dhe varet nga lloji i shitésit.
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- Kostoja e investimit té njésisé sé komponentit té stacioneve té valvulave té bllokimit!?:
0 PN84 DN200 (8") — 163,000 € / njési

0 PN84 DN300 (12") - 193,000 € / njési

0 PN84 DN400 (16") - 277,000 € / njési

0 PN84 DN500 (20™) - 350,000 € / njési

0 PN84 DN600 (24") - 400,000 € / njési

- Kostoja e investimit pér njési pérbérése t€ stacioneve t€ “pig traps
0 PN84 DN200 (8") — 572,000 € / njési

0 PN84 DN300 (12") - 676,000 € / njési

0 PN84 DN400 (16") - 970,000 € / njési

0 PN84 DN500 (20") - 1,224,000 € / njési

0 PN84 DNG600 (24™) - 1,401,000 € / njési

- Kostoja e investimit té njésisé sé komponentit té stacionit t& mbrojtjes katodike*:
0 PN84 DN200 (8") — 65,000 € / njési

0 PN84 DN300 (12") - 77,000 € / njési

0 PN84 DN400 (16") - 111,000 € / njési

0 PN84 DN500 (20™) - 140,000 € / njési

0 PN84 DN600 (24™) - 160,000 € / njési

913.

- Kostoja e investimit pér njési pér kapacitetin e motorit ME té stacionit t&¢ kompresimit: 2,000,000
€ - 4,000,000 € / MEe (mesatarisht 2,900 € / MEe kapaciteti i motorit).

- Kostoja e investimit pér njési té pajisjeve PRMS / rrjedha e gazit né€ oré: €2,000 - €16,000 pér
NCM / oré€ (mesatarisht €7,000 pér NCM / or€).

- Kostoja e investimit pér njési t&€ impiantit aromatizues: 70,000 € - 182,000 € / njési.

- Kostoja e investimit pér njési t& kromatografit t& gazit t&€ procesit: 220,000 € - 280,000 € / njési.
- Kostoja e investimit pér njési t€ njehsorit t€ gazit me presion té larté: 10,000 € - 90,000 € / njési.

Investimet e Albgaz

Investimet e ALBGAZ klasifikohen né tre grupe:

- Investimet e veta té Albgaz né tubacione (CAPEX).

12 Stacionet e valvulave té bllokimit supozohet té instalohen ¢do 20 km.
13 Stacionet “pig traps” supozohet té instalohen ¢do 40-100 km.

14 Stacionet e mbrojtjes katodike supozohet té instalohen ¢do 40 km.
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- Investimet financiare té Albgaz-it né kompanité e projektit gé po ndértojné Terminalin LNG,
Gazsjellésin Vloré-Fier® dhe pjesén e IAP-sé nga Kashari deri né kufi.

- Pikat hyrése/dalése né TAP prané Fierit, té cilat do té ndértohen si mé poshté:

0 Me TAP - deri né 0.7 BCM/vit - dhe i transferohet Kompanisé sé Projektit VVloré — Fier pa pagesé.
0 Nga partnerét (dérguesit) - deri né njé kapacitet deri né 5 BCM/vit - dhe i transferuar tek Shogéria
e Projektit Vloré - Fier, kostoja e ndértimit paguhet kundrejt tarifave té Kompanisé sé Projektit né
dy vitet e para pas ndértimit té tyre.

Investimet e Albgaz Komisionimi Periudha e Gjatésia Sipérfagja e

zhvillimit (vite) (Km) tokés [m2]

Tubacioni Terminali — TPP né drejtim té 2030 2 200 (8") 3 500

zonés industriale Vloré

Projekti - Tubacioni Durres-Tirana 2030 4 300 (12") 51 2,000
Projekti - Tubacioni Fier-Kashar (seksion 2031 6 800 (32") 80 3,000
i IAP)

Projekti — Interkonektori me RMV 2029 4 200 (8") 60 2,000
Projekti — Tubacioni UGS Dumrea - TAP 2033 5 500 (20") 13 3,000
(Kucova)

Projekti - Tubacioni Tirana-Elbasan 2033 4 300 (12") 40 1,500

Tabela 25: Investimet 100% té Albgaz

Investimet  financiare  t&  Albgaz % kuota e Komisionimi Kapitali vetjak i Themelimi i

(Kompanite e projektit) AG AG Project Co
(€ 000)

Project Co - LNG Terminal 10% 2025 7,680 2023

Project Co — Tubacioni Vlora-Fier 50% 2025 27,184 2023

Project Co - IAP (nga Kashar né Split) 10% 2031 9,898 2026

Tabela 26: Investimet financiare té Albgaz

15 Né ndryshim nga projeksionet e Konsulentit, ky tubacion do té jeté investim 100% nga buxheti i shtetit shgiptar
duke nénkuptuar kétu njé financim 100% té kapitalit vetjak t& Albgaz. Albgaz do té jeté pronar i vetém i kétij aseti.
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Kompania e projektit Vlora — Fier CAPEX Komisionimi Transferuar te Kompania e
TAP Hyrje / Dalje (€ 000) projektit Vlora-Fier né pérfundim
té ndértimit
 Pika hyrése/dalése né Fier, 0.7 BCM 13000 2025 2024
[ vit
Pika e potencuar hyrése/dalése né 13,000 2025 2024
Fier, 2.8 BCM / vit
Pika e potencuar hyrése/dalése né 10,000 2028 2027

Fier, 5 BCM / vit
Tabela 27: Pikat e hyrjes/daljes me TAP

OPEX dhe amortizimi:

- Kostot operative vjetore té infrastrukturés FSRU & FSRU — 3.5% e CAPEX

- Kostoja vjetore operative e tubacioneve — 3% e CAPEX

- Inflacioni vjetor i kostos — 2%, pérve¢ pagave, pérfitimeve dhe kontributeve sociale gé jané 5%
deri né vitin 2030

- Humbjet e gazit — 0.001% e gazit natyror té transportuar

- Periudha e amortizimit pér infrastrukturén FSRU — 20 vjet

- Periudha e amortizimit pér tubacionet — 55 vjet

- Periudha e amortizimit pér avulluesit LNG/Rregullimi i presionit. & stacioni matés — 25 vjet.

Skenarét
Plani i Investimeve u modelua né 3 skenaré té rezervimit té véllimeve dhe kapaciteteve, pér ¢cdo
projekt investimi gazsjellési, si¢ paragitet mé poshté. Skenari bazé supozohet té jeté mé i

mundshmi.

Projektet Skenari bazé Skenari i ulét Skenari i larté
Gazsjellési Vlora-Fier 1,5 BCM né 2025, duke 1 BCM né 2020, dukeu 1,5 BCM né 2025, duke
urritur né 2,5 BCM nga rritur né 2 BCM nga u rritur né 4 BCM né

2030 2030 2032
Shfrytézimi i kapacitetit  Shfrytézimi i kapacitetit Shfrytézimi i kapacitetit
90%. 90%. 90%.
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Gazsjellési TAP-TPP
Vloré

Gazsjellési Terminali
— TPP Vloré né
zgjatim té zonés
industriale
Vloré/impiant
fertilizimi

Gazsjellési Durrés-
Tirané

Gazsjellési Fier -
Kashar (seksion i
1AP)

Interkonektori me
RMV

Gazsjellési UGS
Dumrea - TAP
(Kugova)

Gazsjellési Tirané-
Elbasan

Galbgaz

297 ME TEC nga viti
2025 (70% shfrytézim)
709 GWh né 2030

90% shfrytézim
kapaciteti

102 GEh né 2030
35% shfrytézim
kapaciteti

100 000 MWh né vitin e
paré, viti i dyté +0,5
BCM pér eksportin IAP,
me rritje 10% né vit
Shfrytézimi i
kapaciteteve 30% né
vitin e paré, 90% nga
viti i dyté

0,1 BCM né 2029, duke
u rritur né 0,3 BCM nga
2034

Shfrytézimi i kapacitetit
90%.

VEéllimi qé
korrespondon me
shfrytézimin e
kapacitetit (857 MWh/h
né 2033)

Kapaciteti 40% né 1 vit,
mé voné +7% c¢do vit

70 milion NCM né 1
vit, mé voné norma e
rritjes 5%

Shfrytézimi i kapacitetit
35%.

297 ME nga 2025 (60%
shfrytézim)

15% mé pak volum
90% shfrytézim
kapaciteti

15% mé pak volum
35% shfrytézim
kapaciteti

100 000 MWh né vitin
e paré, mé voné rritje
me 5% né vit, nuk ka
vazhdim té ndértimit té
1AP

Shfrytézimi i kapacitetit
30%.

0,05 BCM né 2029,
duke u rritur né 0,3
BCM nga 2037
Shfrytézimi i kapacitetit
90%.

Véllimi qé
korrespondon me
shfrytézimin e
kapacitetit (750 MWh/h
né 2033)

Kapaciteti 35% né 1 vit,
mé voné + 5% c¢do vit

20% mé pak se né
skenarin BAZE
Shfrytézimi i kapacitetit
35%.

297 ME nga 2025 (80%
shfrytézim)

+20% mé shumé volum
Shfrytézimi i kapacitetit
90%.

+20% mé shumé volum
Shfrytézimi i kapacitetit
35%.

100 000 MEh né vitin e
paré, vitin e dyté +0,8
BCM pér eksportin AP,
me rritje 10% né vit
Shfrytézimi i
kapaciteteve 30% né
vitin e paré, 90% nga
viti i dyté

0,1 BCM né 2029, duke
u rritur né 0,5 BCM nga
2035

Shfrytézimi i kapacitetit
90%.

VEllimi qé
korrespondon me
shfrytézimin e
kapacitetit (857 MWh/h
né 2033)

Kapaciteti 40% né 1 vit,
duke arritur né 100% né
vitin e 5-té

20% mé shumé se né
skenarin BAZE
Shfrytézimi i kapacitetit
90%.

Tabela 28: Skenarét sipas projekteve investive, sipas véllimeve dhe kapaciteteve té shfrytézimit té tubacioneve

Financat e ALBGAZ — Skenari bazé

Té ardhurat

Té ardhurat e Albgaz pér periudhén 2023 — 2044 pritet té arrijné né 530 milioné euro. Rénia
graduale e té ardhurave duke filluar nga viti 2035 éshté pér faktin se né Planin e Investimeve nuk
llogariten investimet shtesé gé pritet té kryejé Albgaz pas vitit 2032. Pavarésisht se rritja e pritshme

e vazhdueshme e véllimeve té gazit té transmetuar, ato nuk kompensojné reduktimin e kthimit té
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aplikuar né njé bazé aktivesh mé té vogeél té rregulluar (pér shkak té amortizimit), si pér investimet
e veta té Albgaz ashtu edhe pér shogérité e projektit (dividendét gé do té merren nga Albgaz).

Te ardhurat e Albgaz (EUR)
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202320242025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044

Te tjera te ardhura operative "0 Dividentet | Te ardhurat nga tarifa

Figura 22: Té ardhurat e Albgaz sipas skenarit bazé

Tarifat mesatare sipas intervaleve kohore, té llogaritura né bazé té Metodologjisé sé Tarifave (pa
merré parasysh pérjashtimet) jané paragitur né tabelén e méposhtme:

Projektet 2025-2028 2028-2032 2033-2044
Terminali GNL (Project Co) €3.39 €2.27 €1.53
Tubacioni Vlora - Fier (incl. €0.28 €0.30 €0.25
pipeline to TPP) (Project

Co)
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Projektet 2025-2028 2028-2032 2033-2044

Albgaz transmission - €3.145 €2.065

pipelines
Tabela 29: Tarifat mesatare pér periudhé sipas skenarit bazé

Pér periudhén 2023 — 2044, Albgaz pritet té marré dividenté né vlerén 56 milioné euro. Sipas ligjit
fiskal shqiptar, nuk zbatohet tatimi né burim pér dividentét e paguar nga shogérité e projektit pér
Albgaz pasi té ardhurat nga dividentét do té tatohen né Albgaz si té ardhura nga biznesi, subjekt i

tatimit 15% mbi fitimin.

Dividentét e Albaaz (Milioné EUR)
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2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044

Dividenté nga IAP [ Dividenté nga Terminali Project Co
M Dividenté naa Project Co Fier-Viora [l Dividenté nga AGS Co.

Figura 23: Dividentét Albgaz 2023 — 2044
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Shpenzimet operative

Shpenzimet operative t¢ ALBGAZ (pa pérfshiré amortizimin, interesat dhe taksat) gjaté periudhés

2023 - 2044 vlerésohen té arrijné né 171 milioné euro.

Albgaz operating expenditure (million EUR)

100 10,9 11,0 110 110 11,1 11,1 111 112 112 11,3 113

17 18 18 18 19 19 19 20 20 21

9,2

2,0
' 13 143;1
, 2 02
1,6
|

2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044

Saleries, benefits and social contributions Il Other operating expenses
" 0&M (AGSCo maintenance and Operating costs) and gas losses

Note: Other Albga: ing costs of 2021
Source: Albgaz and investment partners data, Consultanl analysis

Figura 24: OPEX Albgaz 2023 — 2044 (Skenari bazg)

EBITDA dhe fitimi neto
Gjaté periudhés 2023 — 2044, EBITDA vlerésohet té jeté 303 milioné euro, ndérsa fitimi neto,

pérfshiré dividentét e marré nga kompanité e projektit, né 225 milioné euro.

Rénia graduale e lehté e EBITDA duke filluar nga viti 2036 éshté pér faktin se Plani i Investimeve
éshté pérgatitur pér periudhén 2023 — 2032, késhtu gé nuk pérfshihen investime shtesé né planin
financiar pas vitit 2032. Pavarésisht rritjes sé pritshme té vazhdueshme té véllimeve té gazit té
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transportuar, ato nuk kompensojné reduktimin e kthimit té aplikuar né njé bazé mé té vogél
aktivesh té rregulluar (pér shkak té amortizimit), si pér investimet e veta té ALBGAZ ashtu edhe
pér kompanité e projektit (dividentét gé do té jené marré nga ALBGAZ).

Albgaz EBITDA (milion EUR)
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Figura 25: EBITDA dhe fitimi neto t& Albgaz 2023-2044 (skenari bazé)

Burimet e financimit

Modeli i Planit té Investimeve supozon se investimet do té financohen 40% nga kredité dhe 60%
nga kapitali. Raporti i levés ésht& mé i ulét se niveli normal pér projektet e infrastrukturés
(zakonisht 50-60%) pér faktin se ALBGAZ é&shté njé kompani e re pa vlera té réndésishme bilanci
dhe mund té jeté e véshtiré pér té mbledhur fonde pa garanci shtetérore. Megjithaté, né rast se

partneré me reputacion té industrisé sé gazit natyror pérfshihen né projektet e investimeve dhe

Adresa: Rruga e Kosovareve, Pallati “Nder-Pro”, Tiranég, Albania www.albgaz.al NUIS: L71306034U

85


http://www.albgaz.al/

-
-
-
Calb gaz
kapacitetet e projekteve jané té rezervuara pér periudha té gjata kohore, raporti i levés mund té jeté

mé i larté.

Burimet e financimit t€ Albgaz (Milioné EUR)

942
0,3
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293
41,2
350 348
0.0 153 i
1
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87 10,4
130 s
05 259 234
00  ENles : : : : : :
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Source: Albgaz and investment partners' dsts, Consultant analysis

Figura 26: Burimet e financimit té Albgaz 2023 — 2032 pér té pérballuar Planin e Investimeve (skenari bazé)

Gjaté periudhés 2023 — 2032, ALBGAZ do té duhet té sigurojé burime financimi né vlerén 352
milioné euro, nga té cilat 320 milioné euro do té mbulojné paraté e nevojshme pér aktivitetet
investuese (CAPEX) dhe pjesa tjetér pritet té mbulojé kostot operative (OPEX) té ALBGAZ, deri
né arritjen e EBITDA né njé nivel t& géndrueshém. EBITDA e pérgjithshme e akumuluar gjaté
viteve 2023 — 2032 &shté vetém 9 milion €, investimet do té fillojné té sjellin disa rezultate vetém

né vitin 2030 (2 milion €) dhe pér té kaluar 20 milion € né vit vetém duke filluar nga viti 2033.

Njé arsye pér njé nevojé kaq té madhe financimi éshté shtyrja e té ardhurave bazuar né

Metodologjiné e Tarifave, pra ERE do té njihte né tarifén e vitit T kostot gé i pérkasin vitit T-2.
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Né té vérteté, sipas Metodologjisé aktuale té Tarifave, fillimisht tarifat do té llogariteshin né bazé

té kostove té parashikuara, megjithaté ERE mund té korrigjojé té ardhurat dhe tarifat e rregulluara

pér vitin T, bazuar né kostot reale té béra gjaté vitit T-2.

Ndarja e propozuar e burimeve té financimit éshté: 239 milioné euro kontribute kapitali nga

pronarét e ALBGAZ dhe 113 milioné euro kredi. Megjithaté, né rast se mund té pérdoret njé raport

mé i madh i levés, vlera e kontributeve té kapitalit neto (vetjak) mund té ulet.

Variacioni i kapaciteteve, véllimeve dhe tarifave té tubacioneve né skenaré me kérkesé té ulét dhe

té larté

Duke gené se né pérputhje me metodologjiné tarifore, kostot e ndértimit dhe funksionimit té

tubacioneve njihen plotésisht, né rast té véllimeve mé té uléta té gazit natyror, tarifat do té rriten

pér té llogaritur véllime mé té uléta. Késhtu, né skenarét e tjeré té kérkesés, té ardhurate ALBGAZ-

it, shpenzimet operative dhe EBITDA jané té ngjashme me ato té regjistruara né skenarin bazé,

por tarifat jané dukshém té ndryshme.

VEllimet mesatare vjetore pér skenarét bazé, té ulét dhe té larté jané paragitur mé poshté:

Tubacioni Vlora-TPP

Tubacioni Vlora-Fier

Zgjatimi te impianti
fertiliz.

Tubacioni Durres-
Tirana

Tubacioni Fier-Kashar
(seksioni i 1AP)

4,658 4,875

20,292 27,620

= 709

- 107

- 2,918

5,081

28,183

709

157

11,245

4,166 5324 5584 5831
3,993 4,331

4,655 21,983 2,547 22,949 39,054 45,093

= 603 603 s 851 851
- 91 133 - 129 188
- 103 146 - 4,609
17,875
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Skenari bazé Skenari i ulét Skenari i larté
Volumet mesatare 2028-  2032- 2025- 2028- 2032- 2025- 2028- 2032-
vjetore (GEh) PAVKY: 2044 2028 2032 2044 2028 2032 2044
Interkonektori me - 1,804 3,344 - 1,092 - 2,255 5,449
RMV 3,088
Tubacioni UGS - - 1,546 - - - - 2,269
Dumrea-TAP (Kucova) 1,204
Tubacioni Tirana- - - 1,047 - - 837 - - 1,256
Elbasan
Tubacioni Kashar — - 2,918 Nuk eshte konsideruar - 4,609 17,875
kufiri i Republikés 11,245 ne kete skenar

(seksioni i IAP)
Tabela 30: Volumet e tubacionit sipas skenaréve

Kapacitetet mesatare vjetore pér skenarét bazé, té ulét dhe té larté jané paragitur mé poshté:

Skenari bazé Skenari i ulét Skenari i larté
Kapaciteti mesatar 2028-  2032- 2025- 2028- 2032- 2025- 2028- 2032-
vjetor (MEh / h) 2032 2044 2028 2032 2044 2028 2032 2044
Tubacioni Vlora-TPP 760 830 897 760 816 870 760 845 925
Tubacioni Vlora-Fier 2,574 3,603 3575 1,859 2,788 2,860 2,911 4,954 5,720
Zgjatimi te impianti - 90 90 - 76 76 - 108 108
fertiliz.
Tubacioni Durres- - 35 51 - 30 43 - 42 61
Tirana
Tubacioni Fier-Kashar - 383 1,426 - 39 56 - 597 2,267
(seksioni i 1AP)
Interkonektori me - 229 424 - 139 392 - 286 691
RMV
Tubacioni UGS - - 1,277 - - 994 - - 1,874
Dumrea-TAP (Kucova)
Tubacioni Tirana- - - 341 - - 273 - - 410
Elbasan
Tubacioni Kashar — - 383 1,426 - - - - 597 2,267

kufiri i Republikés
(seksioni i 1AP)
Tabela 31: Kapacitetet e gazsjellésave sipas skenaréve

Variacioni i tarifave né rastin e skenaréve Bazé, té ulét dhe té larté éshté paraqitur né tabelén e

méposhtme:

Skenari bazé Skenari i ulét Skenari i larté
Tarifat vjetore 2025-  2028- 2032- 2025- 2028- 2032- 2025- 2028- 2032-
mesatare (€ / MEh) 2028 2032 2044 2028 2032 2044 2028 2032 2044
Terminali GNL €3.39 €227 €153 €457 €295 €236 €3.04 €169 €0.99
(Project Co)
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Skenari bazé Skenari i ulét Skenari i larté

Tarifat vjetore 2025-  2028- 2032- 2025- 2028- 2032- 2025- 2028- 2032-
mesatare (€ / MEh) 2028 2032 2044 2028 2032 2044 2028 2032 2044
Tubacioni Vlora -Fier €0.28  €0.30 €025 €037 €038 €031 €024 €022 €0.17
(pérfshiré tubacionin
me TPP) (Project Co)

Linjat e tjera té €3.145 €2.065 €636 €598 €262 €134
transmetimit t& Albgaz

Tabela 32: Tarifat sipas skenaréve

Mund té vihet re se né rastin e skenarit me kérkesé té ulét, tarifat e gazsjellésit t¢ ALBGAZ jané
shumé té larta, duke kaluar 5 €/ MWh, gjé gqé mund té krijojé njé pengesé té konsiderueshme pér
shfrytézimin e rrjetit. Né kété rast, do té ishte i nevojshém njé rishikim domethénés i projekteve,

pér té pérzgjedhur vetém ato projekte gé jané shumé efikase, pér té cuar vlerén e tarifave né nivele
té géndrueshme.
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